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EXECUTIVE SUMMARY 
 
Through Cooperative Agreement (CA) No. 511-A-00-05-00153-00, dated August 1, 2005, 
USAID/Bolivia awarded ACDI/VOCA the Integrated Community Development Fund (ICDF) 
for a period of five years.  This agreement was later modified to include civil society and 
municipal strengthening activities. Pursuant to the terms of Modification 7 approved by 
USAID/Bolivia, ICDF methodology was subsequently adjusted to more directly respond to the 
diverse development needs as well as support the policies and strategy of the Plurinational State 
of Bolivia (PSB) as outlined in Implementation Letter (IL) No. 043. The modification also 
provided for a restructuring of the program to reflect two components: economic and community 
development. In Modification 14, funding was added to the agreement allowing the ICDF to 
respond to urgent needs identified by the Vice Ministry of Coca and Integrated Development 
(VCDI), such as school furniture, culverts for road maintenance, tubing to expand and improve 
existing potable water systems and hospital equipment.  
 
During the first quarter of the 2010 fiscal year, ACDI/VOCA responded to a Request for Revised 
Application (RFRA) in order to include new activities and/or broaden the reach of activities 
already in implementation. The RFRA presented reflected the ICDF’s strong emphasis in the 
region of La Asunta, where it proposed to implement a majority of community development 
activities. The RFRA was approved in December, resulting in Modification 15. 
 
Throughout the aforementioned series of methodological and geographical adjustments, the 
ICDF has maintained its primary goal of supporting the joint efforts of the U.S. government 
(USG) and the PSB to establish a sustainable economy in Bolivia’s coca-producing regions.  The 
ICDF’s strategy is to meet basic human needs and alleviate poverty by improving social and 
economic conditions in the Yungas of La Paz and the Tropics of Cochabamba (TC).  
 
All activities in the TC were completed in December and the projects were administratively 
closed during the current reporting period.  All staff solely dedicated to the TC program 
completed their terms of assignment in February 2010. 
 
This report covers the second quarter of the 2010 fiscal year, encompassing activities carried out 
between January 1 and March 31, 2010. At the close of the quarter, the total number of small-
grant development projects under the ICDF was 595, including 326 community development 
projects and 269 economic development projects. During the quarter, 10 new projects were 
added. At the end of the quarter, 24 projects were in the design phase, 11 were under 
procurement, and 110 were in implementation. Forty-one ICDF projects were concluded during 
this reporting period. Of these, 24 were community development projects and 17 were from the 
economic development portfolio. To date, 450 subaward projects have been completed. 

During the reporting period, the ICDF accomplished multiple key activities contributing to its 
overall objectives. Highlights include: 

 On January 22, President Evo Morales Ayma took office for a second term. During the 
first days of his new tenure, the president appointed new government ministers, who in 
turn appointed new vice ministers. The new Vice Minister for Coca and Integrated 
Development, German Loza Nava, replaced former Vice Minister Gerónimo Meneses, 
and will now be responsible for leading the ICDF’s activities.  
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 On March 26, the first technical committee (CT) of the 2010 calendar year was convened 
by the VCDI. The newly appointed VCDI contact person to the ICDF, Juana Lecoña, and 
Limbert Solano, the new head of the VCDI´s Projects Coordination Unit, participated 
along with representatives from both USAID and the ICDF. During this meeting, ten new 
projects were discussed and approved, nine of which correspond to community 
development and one of which falls under economic development.  

 
 Of the 24 community development subawards completed this quarter, particularly 

noteworthy projects include teacher housing in the communities of the Central Bolívar 
(Bolivar II, Bolivar III and Bolivar IV) in the 
municipality of La Asunta. In each 
community, the completed building consists 
of between one and three bedrooms and 
kitchens and one office to accommodate the 
teacher or teachers assigned to the adjacent 
school. Additionally, the Chicaloma water 
storage tank was handed over, and will now 
directly benefit the 1,241 residents of this 
community in the municipality of Irupana.  

 
 Within the economic development 

component, 17 projects were completed. Highlighted activities include completion of 12 
pig and chicken farms in different municipalities throughout the Yungas of La Paz.  

 
 The ICDF initiated three new community development infrastructure projects: “Design 

and Construction of a Sewage System in the community of Paraíso” in the municipality 
of Irupana, “Design and Construction of Potable Water System for the community of 
Milluguaya” in the municipality of Coripata and the Coroico Landfill.  

 
 As one of the first activities within the 

Coroico Landfill subaward project, on 
March 6th, community members from San 
Joaquín, the future site of the landfill, and 
other communities in Coroico visited two 
landfills in the city of La Paz. The 
purpose of the visit was to offer 
community members a first-hand 
understanding of the operations of and 
service provided by a landfill. Twenty-
five people participated, including the 

mayor of Coroico and local community 
leaders. Additionally, the ICDF began to 

work with the municipality on the elaboration of a solid waste management plan.  
 

 The ICDF began working on the subaward project known as “Improving Family Quality 
of Life through the Kitchen.” This project will provide improved, ecological stoves to 
more than 300 households throughout the municipality of La Asunta. At present, those in 

The completed teacher housing 
infrastructure in Bolívar II, La Asunta. 

The manager of the La Paz landfill speaks 
to community members from San Joaquín.
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charge of preparing food- predominantly women- cook bent over an open flame and 
bricks laid on the floor. This improvised cooking technique is not only an inefficient use 
of energy, it also represents a serious respiratory health risk for those cooking as well as 
the young children that the women often carry on their backs. The new stoves will be set 
at a proper height, made of special clay and include a chimney to ensure that smoke does 
not contaminate the inside of the house. These stoves will be built in each participating 
home during the upcoming quarter. This project includes important cost-share provided 
by the German Technical Cooperation (GTZ) and the participating families. A local 
NGO, Cumbre del Sajama, is in charge of implementing this project. 

 
 Producers from Bolívar II, Bolívar III and Santa Teresita successfully carried out the 

third stevia harvest in 25 percent of their parcels (or in the earliest to be planted). 
Approximately 1,500 kg of stevia were harvested and sold in local markets in the 
municipality of La Asunta and in Caranavi for an average price of 45 Bs. (US$6.35) per 
kg. Both the ICDF and producers were satisfied with these yields and sales, which are 
expected to increase during future harvests. 

 
 In February, producers from Santa Lucia undertook 

their first plantain harvest. Approximatley 120 
bunches of plantain were sold in the local markets of 
Puerto Rico and Cotapata for a satisfactory price of 
approximately 35 Bs. (US$5) per bunch. This harvest 
represents preliminary yields; when the entire 83 
hectares of plantain are in full production, producers 
are expected to yield more than 2,000 bunches of 
plantain per week.  

 
 During the month of February, coffee producers 

from the Central Bolívar, Chorobamba, Miraflores 
and Incahuara transplanted coffee seedlings from 
their nurseries to 83 hectares of agroforestry plots. In 

March, the ICDF continued working with producers 
to prepare their parcels; to date, a total of 130 
hectares of coffee have been established in the 
municipality of La Asunta. 

 
 The remaining beehives were delivered to producers in Bolívar II and Bolívar IV.  To 

date, a total of 380 beehives have been delivered to 
65 families in the municipality of La Asunta. 
Approximately 70 percent of beekeepers in 
Pichari, Bolívar II, III and IV have participated in 
the full training program, and the rest will 
conclude training during the next reporting period.  

 
 Within amaranth promotion activities in the Zona 

Tradicional, the planting phase has been 
completed and a total of 85 hectares have been 

A producer from Santa 
Lucia, La Asunta, harvests 
plantain. 

Amaranth plants in the municipality 
of Coroico. 
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established in the municipalities of Coroico and Irupana. To date, a total of 193 families 
have participated in this project.  

 
 During January, Judith Freeman, a 

volunteer expert in lily flower production, 
spent three weeks in the Yungas 
conducting a strengths, weakness, 
opportunities and threats (SWOT) 
analysis of lily production in the 
Yanacachi area. Ms. Freeman worked 
with producers on improving parcel 
management with the general objective of 
improving propagation techniques as well 
as the size and quality of lily bulbs best 
suited to the local fresh cut flower 
market. Ms. Freeman also offered 
workshops in the six different 

communities in which she presented her main recommendations and demonstrated the 
basics of proper lily scaling and lily hybridization. 

 
 In commemoration of the International Day of Water, at the invitation of the Governor’s 

office of the department of La Paz, on March 22, the VCDI co-facilitated a presentation 
on the ICDF’s work in expanding access to potable water and basic sanitation in the 
Yungas of La Paz. 

 
 At the invitation of the municipal 

governments of Coroico, Coripata, 
Irupana and Chulumani, on March 30 
and 31, the municipal governments, 
USAID and the VCDI inaugurated 
infrastructures and handed over 
educational and healthcare furniture 
and equipment in each municipality. 
These events were conducted with the 
participation of the Vice Minister for 
Coca and Integrated Development, 
Germán Loza Nava, other VCDI 
personnel, the director of 
USAID/Bolivia’s Integrated 
Development Office, Mary Norris, as 
well as municipal mayors and other 
community leaders.  

Volunteer expert Judith Freeman talks to 
flower producers about lily bulb production 
during a workshop in Yanacachi. 

Vice Minister Loza (second from right), the mayor 
of Irupana (right) and community members visit a 
display of the school furniture provided through 
the ICDF after the inauguration ceremony in 
Irupana. 
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I. ICDF IN NUMBERS 
 
The VCDI convened one CT during the present reporting period. During this meeting, ten new 
projects were approved; nine of which are under the community development portfolio. Within 
these, noteworthy projects include the transfer of capacities to Caminos Vecinales (CCVV) and 
the construction of teacher housing for fifteen teachers in the community of La Cascada in the 
municipality of Palos Blancos. The one economic development project approved will provide 
technical assistance in marketing and business management to more than 300 producers. The 
following table shows a breakdown of newly approved projects by portfolio and sub-portfolio. 
 

Table 1. Projects approved during January – March 2010 quarter by portfolio and sub-portfolio 

Portfolio Sub-Portfolio Total 

Community 
Development 
 
 
 
 

Potable Water 1 

Education 4 

Health 2 

Sanitation 1 

Institutional strengthening 1 

Community Development Subtotal 9 

Economic 
Development 
 

Productive training 1 

Economic Development Subtotal 1 

Total 10 

 
 
Four of the newly approved projects will be implemented in La Asunta, three in the municipality 
of Palos Blancos, one in Coroico and two in other areas of the Yungas. The designation of these 
subawards is in line with the geographical distribution presented in the recently approved 
modification to the CA.  
 
Table 2. Projects approved during January – March 2010 quarter by municipality, portfolio and sub-
portfolio 
 
Municipality 

 
Project 

 
Portfolio 

 
Sub-portfolio 

Coroico 
 

Design and Construction of a Potable Water System for 
the community of San Joaquín 

Community 
Development Potable Water 

La Asunta Business-related Technical Assistance to ICDF-supported 
Producers 

Economic 
Development 

Productive 
Training 

Construction of 10 Classrooms for the René Barrientos 
Ortuño School of La Asunta 

Community 
Development Education 

Final Design of a Sewage System for the Community of 
Cotapata. 

Community 
Development Sanitation 

Uterine and Cervical Cancer Prevention and Training Community Health 
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Municipality 

 
Project 

 
Portfolio 

 
Sub-portfolio 

Campaign in La Asunta Development 

Palos 
Blancos 
 
 

Uterine and Cervical Cancer Prevention and Training 
Campaign in Palos Blancos 

Community 
Development Health 

Completion of one Classroom and Teacher Housing for 
the Muchane School 

Community 
Development Education 

Construction of Teacher Housing for 15 Teachers in the 
La Cascada School District 

Community 
Development Education 

Various 
Yungas 
 

Transfer of Capacities to CCVV 
Community 
Development 

Institutional 
Strengthening 

Institutional Strengthening and Equipment Provision for 
the Centers for Technical Education in Agriculture 
(CETHAs) 

Community 
Development 

Education 
 
The ICDF has a total of 595 projects in its portfolio.  Fifty-five percent of the projects are under 
community development, with the remaining 45 percent of projects contributing to the economic 
development of the ICDF’s target regions. Currently, 35 projects are in the final design or 
acquisitions stage and 110 are being implemented. With 41 projects concluded during the 
reporting period, the total number of completed projects is 450. Table 3 below delineates the 
total number of ICDF projects by status and component. 
 

Table 3. Number of projects by implementation status and by component 

State of Project 
Community 
Development 

Economic 
Development Total 

Final Design 22 2 24 

Acquisitions 11 0 11 

Implementation 51 59 110 

Completed 242 208 450 

TOTAL 326 269 595 

 
Forty-one projects were concluded in the Yungas of La Paz. Seventeen of these were economic 
development projects, while 24 belong to the community development portfolio. Table 4 shows a 
breakdown of projects by project status and region and Chart 1 demonstrates the distribution of 
ICDF project by implementation status. 
 

Table 4. Number of project by implementation status and by region 

State of Project TC Yungas Total 

Final Design - 24 24 

Acquisitions - 11 11 

Implementation - 110 110 

Completed 101 349 450 

TOTAL 101 494 595 
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Chart 1 – Distribution of ICDF projects by implementation status 

Acquisitions
2%

Final Design
4%

Implementation
18%

Concluded
76%

 
 
Chart 2 shows the number of new projects added to the ICDF portfolio each month compared 
with the number of projects completed during the same time period. Ten new projects were 
added this quarter and 41 projects were concluded. Per the ICDF program schedule, an average 
of 70 projects will be concluded each quarter until the end of the program. 
 
Chart 2. Cumulative number of ICDF sub-grant projects included in the portfolio and number of completed 
projects 
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Table 5 illustrates how the ICDF has responded to the regional guidelines established in IL-43. 
After the signing of IL-43, 90 projects were identified in the municipality of La Asunta. More 
than 125 projects were identified in the municipalities that make up the Zona Tradicional, and 51 
were prioritized for Palos Blancos (primarily for economic development). At present, 66 percent 
of ICDF projects respond to IL-43 guidelines. 
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Table 5. Number of projects by region and municipality before and after the signing of IL-43 
 

Region Municipality Pre- IL Post- IL 
Overall 
Total 

TC 
 
 
 
 
 
 

Chimore 8 6 14 

Entre Rios 4 7 11 

Puerto Villarroel 7 24 31 

Shinahota 10 12 22 

Villa Tunari 8 4 12 

Yapacani 1 0 1 

Various TC 4 6 10 

Subtotal TC  42 59 101 

Yungas 
 
 
 
 
 
 
 
 

Alto Beni 41 24 65 

Chulumani 17 27 44 

Coripata 18 31 49 

Coroico 15 21 36 

Irupana 3 11 14 

La Asunta 2 103 105 

Palos Blancos 33 54 87 

Yanacachi 13 37 50 

Various Yungas 19 25 44 

Subtotal Yungas 161 333 494 

Overall Total 203 392 595 

 
Table 6 shows a breakdown of the distribution of projects by region, municipality and portfolio. 
The municipality of La Asunta has the most projects, followed by Palos Blancos. Ten percent of 
both community and economic development projects in the Yungas benefit more than one 
municipality. 
 
 

Region Municipality 
Community 
Development

Economic 
Development Total 

Yungas 
 
 
 
 

Alto Beni  22 43 65 
Chulumani 29 15 44 
Coripata 34 15 49 
Coroico 31 5 36 
Irupana 13 1 14 
La Asunta 51 54 105 

Palos Blancos 46 41 87 

Yanacachi 19 31 50 
Various – Yungas 28 16 44 

Subtotal 
Yungas 

 
273 221 494 

TC 

Chimoré 8 6 14 
Entre Ríos 5 6 11 
Puerto Villarroel 19 12 31 

Shinahota 12 10 22 

Table 6. Distribution of projects by region, municipality and portfolio 
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Region Municipality 
Community 
Development

Economic 
Development Total 

Villa Tunari 5 7 12 
Various – TC 3 7 10 
Omereque 0 0 0 
Yapacani 1 0 1 

Subtotal TC  53 48 101 
Total  326 269 595 

 
Chart 3 demonstrates the breakdown of community 
development projects by sector. The number of projects in 
the sub-portfolios of education and potable water is notable. 
This increase is attributed to the high impact activities that 
provided furniture and/or equipment for the expansion of 
access to healthcare, potable water and education in multiple 
municipalities that were added to the ICDF community 
development portfolio in late 2009. Chart 4 demonstrates the 
breakdown of economic development projects by sector. 
 
 
 
 

 
 
 
 
 
 
 
 
Chart 3 – Number of community development projects by sector sub-portfolio 
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Chart 4 – Number of economic development projects by sector sub- portfolio 
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II. SUMMARY OF ACTIVITIES 
 
This section consists of a breakdown of ICDF illustrative activities for the quarter by component 
and sector; within each component, activities are divided by geographical region. An activities 
update from the performance monitoring and evaluation (M&E) team and the environmental 
department can also be found in this chapter. 

 

II.1 Activities by Component and Region 

A. COMMUNITY DEVELOPMENT 
 

A total of 24 community development projects were concluded in the Yungas. These are 
presented by region and municipality in the following table: 
 
Table 7: Community development projects completed during the January – March 2010 quarter 
 
CODE 

 
MUNICIPALITY 

 
PROJECT 

YE0486 La Asunta Reestablishment of Electricity in La Asunta 
YC0619 La Asunta Provision of an Outboard Motor  
YC0591 Coroico Design of Living Quarters – including bathrooms, kitchen and 

dining hall for 20 teachers at the San Pedro School in Coroico 
YC0582 Palos Blancos Equipment Provision for Project OSCAR  
YC0581 Yungas, various Teaching Materials and Sports Equipment for various Yungas 

Schools  
YC0557 Chulumani Provision of School Furniture for 3 Schools in the municipality of 

Chulumani 
YC0555 Irupana Provision of School Furniture for 4 Schools in the municipality of 

Irupana 
YC0554 Coripata Provision of School Furniture for 7 Schools in the municipality of 

Coripata 
YC0551 Palos Blancos Provision of School Furniture for 14 Schools in the municipality of 

Palos Blancos 
YC0550 Coroico Provision of School Furniture for 10 Schools in the municipality of 

Coroico 
YC0549 Chulumani Provision of Clinical Furniture for 3 Healthcare Establishments  
YC0541 Coroico Provision of Complementary Medical Equipment for the Coroico 

Hospital  
YC0527 Irupana Rehabilitation and Expansion of the Potable Water System - Silala 
YC0526 Irupana Rehabilitation and Expansion of the Potable Water System - 

Uquina 
YC0525 Irupana Rehabilitation and Expansion of the Potable Water System – Yuni 

Grande 
YC0524 Irupana Rehabilitation and Expansion of the Potable Water System - Santa 

Ana 
YC0511 Chulumani Refurbishment of the Chulumani Kindergarten Bathrooms 
YC0510 La Asunta Construction of Teacher Housing in Bolívar IV 
YC0509 La Asunta Construction of Teacher Housing in Bolívar III 
YC0508 La Asunta Construction of Teacher Housing in Bolivar II 
YC0309 Coripata Construction of the Anacuri Tourism and Recreation Complex 
YC0287 La Asunta Participative Workshops: Prioritization of Projects for IL-43 
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CODE 

 
MUNICIPALITY 

 
PROJECT 

YC0173 Yungas, various Sustainability of Potable Water and Sanitation Systems 
YC0107 Yungas, various Watershed Management Along Mt. Uchumachi and in the 

Communities of Coripata and Arapata 

 
Particularly outstanding completed community development projects include teacher housing in 
the communities of the Central Bolívar in the municipality of La Asunta. In Bolívar II and 
Bolívar III the completed building consists of one bedroom, a kitchen and office, and in Bolívar 
IV the project provided three bedrooms and kitchens and one office to accommodate the teacher 
or teachers assigned to the adjacent school. These building projects provide teachers with better 
living conditions and the proper space to prepare lesson plans and meet with parents and 
students. 
 
In the municipality of Irupana, the ICDF concluded projects to expand access to potable water in 
the communities of Santa Ana, Silala, Uquina and Yuni Grande. These projects provided 8,350 
meters of piping for the refurbishment and/or 
expansion of potable water systems in four 
communities. With the repaired potable water 
systems, over 130 families will now have stable 
access to potable water. 
 
The ICDF also concluded eight projects that 
provide school furniture and educational material 
to a total of 38 schools throughout the 
municipalities of Coroico, Coripata, Chulumani, 
Irupana and Palos Blancos. The projects provided 
teacher desks and chairs, bookcases, maps and 
sporting equipment as well as furniture that give 
each student her or his own chair and desk space, 
fostering a comfortable learning environment. 
 
An important completed project in the area of healthcare provided a portable X-ray machine and 
surgical equipment to the Coroico Hospital. This level-two hospital is one of the largest and best-

equipped and therefore busiest in the Zona 
Tradicional, where most communities only have 
access to health posts and centers. The Coroico 
Hospital serves an estimated municipal population of 
12,000 people. Another project provided clinical 
furniture to the Municipal Hospital of Chulumani.  
 
It is important to note that the school furniture 
projects and the equipment provision to the 
Municipal Hospital of Chulumani were implemented 
with the active participation of the corresponding 

municipalities that worked to identify and present 
their populations’ needs before the VCDI and 

Examples of the clinical and office furniture 
provided to health establishments throughout 
Chulumani, Irupana, and Coripata on display at 
the inauguration of projects in Irupana. 

Examples of the school furniture provided to 
38 different schools on display at the 
Multipurpose Sports and Recreation Complex 
in Coroico. 
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contributed cash cost shares. The Coroico Hospital contributed a substantial cash cost-share for 
the equipment it received.   
 
1. Inaugurations- Zona Tradicional 
 
At the invitation of the municipal governments 
of Coroico, Coripata, Irupana and Chulumani, 
on March 30 and 31 the municipal 
governments, USAID and the VCDI 
inaugurated infrastructures and handed over 
educational and healthcare furniture and 
equipment in each municipality. These events 
were conducted with the participation of the 
Vice Minister for Coca and Integrated 
Development, Germán Loza Nava, other VCDI 
personnel, the director of USAID/Bolivia’s 
Integrated Development Office, Mary Norris, 
as well as municipal mayors and other 
community leaders.  
 
Coroico 
In Coroico, the rehabilitation of the Multipurpose Sports and Recreation Complex, the provision 
of medical equipment to the Coroico Hospital and the delivery of school furniture, educational 
materials and potable water system piping to various communities in the municipality were 
inaugurated.  The multipurpose complex project reconstructed the existing indoor complex, 
which contains a multifunctional soccer, volleyball and basketball court, spectator seating for 
approximately 350 people, fencing and lights. Changing rooms equipped with bathrooms and 
showers for women and men, and outdoor showers for pool users were also constructed.  In 
addition, living quarters and a small kitchen for the complex caretaker were constructed. The 
project benefits the 1,480 residents of the town of Coroico.   
 
Coripata 
In the municipality of Coripata, 
the Anacurí Tourism and 
Recreation Complex in the 
community of Anacuri was 
inaugurated. At the same time, 
school furniture, medical 
equipment and potable water 

piping provision projects were 
recognized. The Anacurí 
Tourism and Recreation Complex project, which represents the first phase of a municipal 
tourism promotion plan, consists of the design and the construction of three modules, including a 
hotel with capacity for 24 guests, a 60-person dining area with a kitchen, serving area and 
administrative office, and a 280 m3 swimming pool. During project construction, community 
members participated in various community development training activities implemented by the 
ICDF. These included the creation of construction and maintenance committees, as well as 

The Anacurí Tourism and Recreation Complex. 

A group from Colpar performs the Afro-Bolivian 
Saya during the inauguration of projects in 
Chulumani. Also, ICDF-supported bakery owner 
Umalinda Avendaño, dancing at right, showcased 
her bread and pastries during the productive fair 
that followed the ceremony. 
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business and tourism administration, hotel management and food services classes, which will 
allow the complex to be sustainably administered.  
 
After the inauguration ceremony in Anacurí, all in attendance had the opportunity to tour the 
facility, circulate through the education, healthcare and potable water stands and visit a showcase 
of the ICDF’s soil rehabilitation project. Farmers from the municipality of Coripata who 
participate in this important project had the chance to talk to those present about the use of 
agroforestry systems in recovering their infertile lands and display the various techniques and 
species used. 
 
Irupana 
In Irupana, the water storage tank for the community of Chicaloma as well as the projects 
providing school furniture, medical equipment, potable water system piping and drainage 
systems for transportation infrastructure benefiting various communities throughout the 

municipality, were inaugurated. The new water storage 
tank in Chicaloma solves the problem of water loss and 
shortage caused by severe cracks in the preexisting tank, 
which was installed over fifteen years ago by a 
development institution and the community. This newly 
constructed tank will extend the existing potable water 
system’s life by an estimated 20 years.  Chicaloma is 
home to over 1,200 residents, all of whom will directly 
benefit from this completed project. 
 
The inauguration event in Irupana included stands 
demonstrating the materials provided for the education, 
healthcare, transportation infrastructure and potable 
water projects. Additionally, producers involved in the 
ICDF’s amaranth promotion project offered samples of 
various amaranth-based food products.  

 
Chulumani 
During two events in Chulumani, the provision of school furniture, medical equipment and 
potable water piping projects and the renovated bathrooms for the Chulumani Kindergarten were 
inaugurated. After handing over the equipment 
during a ceremony that took place in the town 
square, participating authorities from the VCDI, 
the Mayor’s office and USAID visited a mini-
showcase of ICDF and ARCo-supported local 
products. These included poultry, egg, pork, 
flower and honey producers, as well as bakeries, 
an ice cream shop, and a hamburger and 
sandwich shop supported by the ICDF.  Coffee, 
banana, and cacao producers supported by the 
ARCo project also participated. In addition, there 
were stands with samples of healthcare 

An amaranth producer showcases cookies, 
breads and crakers made with amaranth 
after the inauguration of various projects in 
Irupana. 

The Chulumani town square was full of 
people visiting the mini-showcase of ICDF 
and ARCo-supported products that followed 
the inauguration of projects. 
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equipment, school furniture and potable water tubing on display.  
 
After the productive fair, the present authorities inaugurated the 
bathrooms for the Chulumani Kindergarten. This project 
encompassed the renovation and expansion of the kindergarten’s 
single student bathroom, which, in addition to being dilapidated to 
the point of being unusable, was inadequately sized for 
kindergarten-aged children. More than 70 children attend this 
kindergarten, all of who now have access to hygienic bathrooms 
appropriate for their age and separated by gender. 
 
 
 
 
 

 
 
 
 

2. Human Development and Institutional Strengthening – Yungas, Various 
The ICDF made important advances on the project, “Institutional Strengthening and Equipment 
Provision to the Mancomunidad de Municipios de los Yungas de La Paz (MMYLP).” This 
project aims to improve the MMYLP’s administrative capacities and ability to assist the 
municipalities it serves through the provision of various pieces of office equipment and the 
hiring of consultants in economic and community development project design. At present, the 
majority of the office equipment has been purchased and purchases will be completed during the 
upcoming reporting period. The consultants have been selected and will begin their four-month 
contracts in April.  
 
3. Transversal- Gender 
The ICDF began working on the subaward project 
known as “Improving Family Quality of Life through 
the Kitchen.” This project will provide improved, 
ecological stoves to more than 300 households 
throughout the municipality of La Asunta. At present, 
those in charge of preparing food- predominantly 
women- cook bent over an open flame surrounded by 
bricks on the floor. This improvised cooking technique 
is not only an inefficient use of energy, but also 

represents a serious respiratory health risk for those 
cooking as well as the young children that the women 
often carry on their backs. The new stoves made of 
special clay and which include a chimney to ensure 
that smoke does not contaminate the inside of the 
house will also be set at a proper height. This project includes important cost-share provided by 
the German Technical Cooperation (GTZ) and the participating families. A local NGO, Cumbre 
del Sajama, is in charge of implementing this project. This quarter, together with Cumbre del 

Chulumani kindergarten students 
have no trouble reaching the sink 
to wash their hands in the newly 
inaugurated bathroom. 

This makeshift stove in a La Asunta home 
presents a health risk, as the smoke created 
from the burning wood inevitably fills the 
room. 
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Sajama, the ICDF visited various communities in La Asunta to give informative workshops 
about the benefits of the improved stoves and to register families wishing to participate. The 
stoves will be built in each participating home during the upcoming quarter. 
 
4. Scholarship Programs, Yungas: Unidad Académica Campesina Carmen Pampa (UAC-CP) 
The UAC-CP is a non-profit university located 111 km. northeast of La Paz, in the North Yungas 
Province of the department of La Paz. The university is located in the community of Carmen 
Pampa, which is 13 km from Coroico, the capital of the province. It offers higher education to 
the rural regions of tropical northern Bolivia and to the youth from 
the marginalized areas of the city of La Paz. It was created by an 
inter-institutional agreement between the Catholic University of 
Bolivia (UCB), the Dioceses of Coroico, the Franciscan Missionary 
Sisters and Villa Nilo Sub Central, the local governing body of the 
indigenous people, on January 4, 1993. The UAC-CP offers bachelor 
degrees to a student body of approximately 700 students in 
agronomy, nursing, veterinary medicine, animal husbandry and 
primary education. It also offers an associate degree in tourism. Each 
program includes both academic coursework and opportunities for 
hands-on practice in the respective career tracks. The ICDF continued 
to support UAC-CP students by funding 50 regular study scholarships 

for the first semester of 2010. 
 
B. ECONOMIC DEVELOPMENT 

 
1. Concluded Economic Development Projects 

A total of 17 economic development projects were completed in the Yungas region during the 
present reporting period. The names of these projects are listed in the table below. 
 

Table 8. Economic development projects completed during the January- March 2010 quarter 
 
CODE 

 
MUNICIPALITY 

 
PROJECT 

YE0408 Yanacachi  APPLC Pig Farm 

YE0405 Yanacachi Porfiria Pig Farm 

YE0400 Yanacachi Florida Pig Farm 

YE0374 La Asunta Jeremy’s Ice Cream Shop 

YE0368 La Asunta Alex’s Carpentry Workshop 

YE0365 La Asunta Rocco’s Poultry Farm 

YE0362 La Asunta Quispe Carpentry Workshop 

YE0229 La Asunta Donato Poultry Farm 

YE0347 Chulumani Flores Pig Farm 

YE0334 Chulumani Torrez Pig Farm 

YE0283 Alto Beni  Alborta Farm 

YE0242 Alto Beni  Apostol Santiago Pig Farm 

YE0269 Alto Beni APAVIP Dried Fruit Processing Plant 

A UAC-CP student studies for 
a test in veterinary medicine.
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CODE 

 
MUNICIPALITY 

 
PROJECT 

YE0257 Alto Beni 
Support of Pacu Fish Production to the Pahuichi Center for 
Ecological Agriculture Investigation (CEINAP) 

YE0274 Palos Blancos Ichuta Pig Farm 

YE0264 Palos Blancos Villegas Pig Farm 

YE0241 Palos Blancos Pig Farm 

 
Highlighted within economic development activities is the conclusion of eight projects to assist 
pig farmers in the various communities in the municipalities of Palos Blancos, Alto Beni, 
Chulumani and Yanacachi. Through the provision of infrastructure, equipment, improved breeds 
of pigs and technical assistance, these projects create substantial family income and in some 
cases, additional jobs. 
 
Additionally, the ICDF concluded a project that offered assistance to the APAVIP Dried Fruit 
Processing Plant in the municipality of Alto Beni. This plant has 77 associates, the majority of 
whom bring the bananas they produce to be processed in the plant, which sells its final, value-
added, certified organic product in the city of La Paz. 
 
2. Economic Development Projects in the Yungas 
Based on experience gained from working nearly ten years in the Yungas, ACDI/VOCA 
understands very well the geographical, social and economic diversity that characterizes the 
region. The ICDF strategy in the Yungas has been designed to reflect this diversity and follow 
the guidelines set by the PSB and USAID. The ICDF is currently working in three different areas 
of the Yungas: La Asunta, the Zona Tradicional and Alto Beni. 
 
2.1. La Asunta: 
Stevia: To date, over 600,000 stevia seedlings have been planted in the communities of Bolívar 
II, Bolívar III and Santa Teresita. During the quarter, producers from these communities 
successfully carried out the third stevia harvest in 25 percent of their parcels (or the earliest in 
the first parcels to be planted). Approximately 1,500 kg of stevia were harvested and sold in local 
markets in the municipality of La Asunta and in Caranavi for an average price of 45 Bs. 
(US$6.35) per kg; both the ICDF and producers were satisfied with these yields and sales, which 
are expected to increase in future harvests.  
 
Additionally, 25 producers from Santa Teresita, Bolivar II and Bolivar III traveled to Santa Cruz, 
currently the principal stevia-producing department in Bolivia, to meet and share experiences 
with local stevia producers. During this visit, producers had the opportunity to meet with private 
business owners, stevia grower associations and other smallholder stevia farmers like 
themselves. In the end, the producers from La Asunta were satisfied to see first hand that stevia 
production in La Asunta is very similar and has the same level of professionalism as stevia 
production in Santa Cruz.  
 
Plantain: In February, producers from Santa Lucia undertook their first plantain harvest. Around 
120 bunches of plantain were sold in the local markets of Puerto Rico and Cotapata for a 
satisfactory price of approximately 35 Bs. (US$5) per bunch, or the standard market price. This 
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harvest represents preliminary yields; when the entire 83 hectares of plantain are in full 
production, producers are expected to yield more than 2,000 bunches of plantain per week.  
 
The ICDF also accompanied plantain producers on a series of visits to businesses in La Asunta, 
Desaguadero and the city of La Paz with the objective of identifying potential markets and 
buyers. While in La Paz, producers visited wholesalers in the General Cemetery District, the 
popular chicken franchises, Pollos Copacabana and Pollos Cochabamba, among others. While 
the purpose of the trip was for producers to gain firsthand knowledge of market dynamics and 
standards, in some instances producers were already able to make arrangements to send samples 
of their product to some of the business managers they met.  
 
Coffee: During the month of February, coffee producers from the Central Bolívar, Chorobamba, 
Miraflores and Incahuara transplanted coffee seedlings from 
their nurseries to 83 hectares of agroforestry plots. In March, 
the ICDF continued working with producers from these 
communities and those from Villa Camacho to plant their 
parcels. To date, the ICDF has assisted producers to establish 
a total of 130 new hectares of coffee in the municipality of 
La Asunta. In addition, the ICDF continues to assist in the 
rehabilitation of 50 hectares of pre-existing coffee crops.  
 
Beekeeping: The remaining beehives were handed over to 
producers in Bolívar II and Bolívar IV.  To date, the ICDF 
has handed over a total of 380 beehives to 65 families in the 
municipality of La Asunta. Approximately 70 percent of 
beekeepers in Pichari, Bolívar II, III and IV have participated 
in the entire training program; the rest will conclude training 
during the next reporting period. Additionally, the ICDF 
assisted producers from the communities of Bolívar III and 
Villa Camacho as they began the process to form new 
beekeeping associations.  
 
2.2. Zona Tradicional  
One of the projects concluded this quarter provides drainage systems for transportation 
infrastructure in the municipality of Irupana. Through the provision of 65 meters of culverts, 
which are being installed along five stretches of roads, this project will result in the overall 
improvement and long-term decreased maintenance requirements of multiple roads in Irupana. 

This project was closely coordinated with Caminos Vecinales 
(CCVV) and the municipality of Irupana. The drainage equipment 
provided will help better connect nine communities. The culverts will 
facilitate stream crossings and therefore help prevent parts of the 
existing roads from being washed away during the rainy season. 
Stable roadways are essential for producers who need to reach 
regional markets in a timely manner in order to ensure the quality of 
their products.  
 
Within amaranth promotion activities, the planting phase has been 

An amaranth producer with 
his son outside of Coroico. 

An ICDF-supported beekeeper at 
work in La Asunta. 
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completed and a total of 85 hectares of amaranth were established in the municipalities of 
Coroico and Irupana. To date, a total of 193 families have participated in this project. The ICDF 
also handed over approximately 300 farming tools to producers.  
 
During the month of March, the ICDF gave a training 
course on sausage and cold cut production directed at 
poultry and pork producers. The objective of the 
course was to offer producers the skills necessary to 
give added value to the meat they produce, and 
generate additional income. The ability to make 
sausages also offers producers a way to avoid the loss 
of income that results from spoiled meat when 
collapsed roads during the rainy season prevent them 

from taking their fresh meat to market. Twenty 
producers participated in these trainings. 
 
2.3. Alto Beni y Palos Blancos  
Six of the 17 economic development projects concluded were located in the municipalities of 
Palos Blancos and Alto Beni. Of particular interest among the projects, is the Pahuichi Center for 
Ecological Agriculture Investigation (CEINAP), a group which benefited through the project to 
support microenterprises in this region. Through the provision of the initial group of fish larvae, 
fish hatchery infrastructure, including hatchery pools, water source connections and processing 
areas and technical assistance, this activity assisted in the promotion of pacú fish production. 
Although pacú hatcheries are relatively common in the department of Beni, this project 
represents the first of its kind in the Yungas of La Paz region.   

 
Six of the eight sows that were handed over during the past 
year as part of microenterprise pig farm projects in Palos 
Blancos and Alto Beni gave birth. An ICDF veterinarian 
assisted the producers with the birth of 55 healthy pigs, and 
continued to provide technical assistance on caring for 
newborn pigs. Producers were pleased there is a high local 
demand for their piglets, as other producers have seen first-
hand that the improved breed of pigs raised by the ICDF-
supported producers are healthier and produce better quality 
pork.  
 

 

II.2 Cross-cutting Activities 

Volunteer Consultant Technical Assistance 
The volunteer-based technical assistance program supports the ICDF’s main goal of improving 
quality of life and helping establish diversified sustainable economies in the Yungas of La Paz. 
With the expertise of its international consultants, the program constitutes an important channel 
through which the ICDF can provide its clients with specialized technical assistance that is not 
readily available locally.  ICDF volunteer consultants supply producers with demand-driven 

An ICDF veterinarian assisted at the 
birth of these newborn pigs in Palos 
Blancos.

During the productive fair in Chulumani, 
pork and poultry producers showcase the 
sausages and cold cuts they learned to 
make during a recent training. 
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assistance in different areas. In agriculture, this includes assistance in production, post-harvest 
handling, value-added processing and marketing. In addition to providing technical support in 
agriculture, the volunteer consultants give important assistance in institutional strengthening, as 
well as in developing sectors of Bolivia’s economy that have shown high potential for growth 
within the ICDF’s target regions. 
 
The ICDF saw one volunteer assignment in lily production to its conclusion during the current 
reporting period. In addition, the ICDF successfully recruited a volunteer expert in beef and dairy 
cattle health. Recruiting continued for a technical assistance assignment in agroforestry. 
 
Concluded Volunteer Consultancy 
 
Technical Assistance in Lily Production 
The municipality of Yanacachi has traditionally 
produced flowers for local and international 
markets, with the majority of residents in the area 
working in floriculture. Unfortunately, the flower 
industry has stagnated in recent years due to low 
yields, varieties that do not satisfy market demand, 
disease, pests and low prices. In spite of production 
problems, a series of market surveys reveal 
unsatisfied local demand as well as opportunities for 
export of lily flowers. These surveys led the ICDF 
to identify the renewal and improvement of flower 
production as an opportunity for Yanacachi’s 
economic development.  
 
Given the potential for improving floriculture in the Yanacachi area, the ICDF partnered with 
Fundación Taquesi to implement the project entitled “Generation of Sales and Employment in 
Flower Production in the Municipality of Yanacachi”. The project supports approximately 120 
flower growers of six communities through the introduction of new knowledge and technologies 
in addition to product diversification throughout the value chain. One of the main focuses of the 
project has been to improve the production of Asiatic and oriental lily varieties where profit 
levels in domestic and international markets reveal the most promising economic opportunities. 
 
Lilies were introduced into the area for small-scale production about three years ago. As a result, 
despite a significant level of commitment, local producers have little experience with the species. 
This lack of experience has led to demonstrated deficiencies in the areas of bulb production and 
disease control. In light of these problems Fundacion Taquesi and the flower project’s producers 
requested the assistance of a volunteer consultant with expertise in lily bulb production and in 
the general management of lily parcels.  
 
Judith Freeman, the volunteer consultant recruited for this assignment, spent three weeks in the 
field conducting a strengths, weakness, opportunities and threats (SWOT) analysis of lily 
production in the Yanacachi area. Ms. Freeman spent this time working with the producers on 
improving parcel management with the general objective of improving propagation techniques as 
well as the size and quality of lily bulbs best suited to the local fresh cut flower market. Ms. 

Expert in lily flower production Judith 
Freeman, right, with the flower producers she 
assisted during her three weeks in the field. 
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Freeman also identified the lily species that are the least susceptible to local pathogens and those 
that will do best in the hot and humid Yungas climate.  
 
To conclude her assignment, the volunteer consultant offered workshops in the six different 
communities where she covered her main recommendations and demonstrated the basics of 
proper lily scaling and lily hybridization. The flower producers in attendance at the workshops, 
most of whom form part of the Fundacion Taquesi or the Yanacachi Integrated Association of 
Floriculturists (Asociación Integral de Floricultores de Yanacachi, AIFY), gained a much better 
understanding of how to care for their lilies to ensure they come back in abundance year after 
year. Now the lily producers also have the proper know-how to use the propagation technique of 
scaling their lily bulbs. The ICDF expects that in the future this will ensure that AIFY lily 
producers no longer have to purchase lily bulbs from abroad, and instead will be able to adopt 
the far more cost-effective strategy of obtaining 
new lilies from mother bulbs within their own 
farms. As part of standard volunteer assignment 
follow-up activities, the ICDF will conduct a 
review of how the assignment’s clients are able 
to implement the volunteer consultant’s 
recommendations. This monitoring activity will 
take place approximately three months after the 
conclusion of the assignment.   
 
Pending Volunteer Consultancies 
 
Technical Assistance in Beef and Dairy Cattle Health 
Agricultural production in the Alto Beni Region of La Paz is well diversified. This includes 
cacao, citrus, coffee, banana, rice and yucca, as well as poultry, livestock and sheep. The market 
activity of dairy cattle producers involves satisfying the high demand for cheese, as well as for 
fresh milk from the area’s yoghurt and flavored milk processing plants. Alto Beni beef and dairy 
cattle farmers have identified many issues adversely affecting their productive potential. These 
include deficiencies in cattle feed, poor management of productive cycles, health issues and 
other problems with general herd administration. Producers feel that health issues are the main 
factor preventing an increase in productivity.  
 
To assist in the development of a health strategy for disease prevention and treatment for Alto 
Beni meat and dairy producers, the ICDF requested and secured the technical assistance of Dr. 
Daniel Miller. Dr. Miller is a volunteer consultant with a background in veterinary medicine who 
demonstrated his ability to provide expert assistance to small-scale dairy cattle farmers in Bolivia 
during prior volunteer consultancies implemented through the Yungas Community Alternative 
Development Fund (YCADF) and the Vo-Agro project. Since Dr. Miller’s earlier visits, the 
ICDF has provided several producers in the municipalities of Palos Blancos and Alto Beni with 
an improved breed of cattle specifically chosen because they can be used for both dairy and beef 
production. Unfortunately, most local veterinarians are unfamiliar with these cattle. Dr. Miller 
will spend approximately three weeks in the field working closely with Alto Beni meat and dairy 
producers. The main objective of this assignment is to train local cattle farmers in disease 
prevention and control, as well as in proper livestock management practices. The anticipated 

Ms. Freeman with the AIFY lily producers that 
attended the workshops she gave in 
Yanacachi.
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result is an improvement in the volume and quality of dairy and meat produced by Alto Beni’s 
cattle farmers.     
 

II.3 Performance Monitoring and Evaluation (M&E) 

The M&E team performed field visits to the projects completed during this quarter. A total of 35 
site visits were conducted, the majority of which relate to the community development portfolio. 
At the same time, work continued on the final component of the ICDF mid-term evaluation, 
which will be presented during the next reporting period. The purpose of this external evaluation 
is to determine the ICDF’s impact on the quality of life of the community members in ICDF 
target areas and to determine how much the ICDF contributed to the significant reduction in 
structural poverty documented in the most recent NBI study. 
 

II.4 Environment 

A. Status of Environmental Licenses 

The ICDF environmental staff continued to prepare the required environmental forms to present 
before the Department of Natural Resources and Environment (DRNMA) of the Prefecture of La 
Paz. The ICDF worked on procuring the environmental licenses for the following community 
development projects: 
Project Community – 

Municipality 
Environmental 
Form 

Category Environment 
Management 
Plan 

Environment 
License 

 
Potable Water 
System 

 
Milluguaya - 
Coripata 

 
X 

 
3 

 
X 

 
X 

Vehicular 
Suspension 
Bridge 

San Gabriel – La 
Asunta 

 
X 

 
3 

 
X 

 
In process 

Sewage System El Paraíso - 
Irupana 

X In process In process In process 

 
One economic development project, Daniel’s Poultry Farm, obtained its industrial environmental 
register (Registro Ambiental Industrial  (RAI)) and environmental licenses. The environmental 
team visited a range of economic development activities in order to follow up on the 
environmental mitigation activities established as part of their projects. These procedures are 
important in reducing the environmental impact of the different business activities supported by 
the ICDF. 
 
As part of its follow-up activities, the environmental team conducted a workshop for the 19 
economic development projects that were concluded during the reporting period in the 
municipality of Yanacachi. The objective of this workshop was to review and reinforce the 
measures and procedures undertaken by producers and the ICDF to protect the environment 
during the projects and those that should be carried out during the operation of each economic 
activity. During the workshop, ICDF staff delivered the original copies of the approved RAIs and 
environmental licenses to the business owners. The majority of the participating producers are 
the proprietors of poultry farms.  
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III. PERFORMANCE INDICATOR RESULTS 
 
The ICDF activities are divided into two portfolios: economic development and community 
development. These two programmatic areas support the USG and PSB’s policies and provide 
the VCDI with the necessary tools to facilitate sustainable development in the Yungas and 
previously the Tropics of Cochabamba. The following table summarizes the ICDF’s performance 
indicator targets per programmatic pillar: 
 
Table 9. ICDF performance indicators and annual (calendar year) targets1 

Indicator Unit 

Targets 
(Annual Increment) Total 

LOP 05 -
06 

07 08 09 10 

Overall Indicators 

SO 
1.1 

Percentage of population below 
poverty line as measured by the 
Unsatisfied Basic Needs Index 

Percentage 
Yungas 

70%*  65%   60% 

Percent TC 75%*  70%   65% 

SO 
1.2 

Total number of families (and 
their communities) with increased 
access to public goods, services 
and jobs. 

Families 3,499 15,204 7,229 4,154 1,868 31,954 

* Percentages for ’05 and ’06 are baseline reference numbers 

Community Development 

IR 
1.1 

Number of social infrastructure 
and related works completed Infrastructures 14 23 201 140 75 453 

Economic Development 

IR 
2.1 

Incremental sales from economic 
initiatives supported by ICDF 

$US 
(thousands) 

0 0 902 2,580 609 4,091 

IR 
2.2 

Number of new, licit equivalent 
jobs directly attributable to all 
ICDF-supported initiatives 

Equivalent 
jobs 

40 94 1,550 1,275 513 3,472 

IR 
2.3 

Number of hectares of agricultural 
licit crops that have been 
developed or expanded with ICDF 
support. 

Hectares 0 0 175 1,251 160 1,586 

Cross-cutting Indicators 

CC 
1.1 

Number of people who received 
training within the framework of 
an ICDF activity. 

Trainees 2,582 21,514 9,249 3,488 845 37,678 

CC 
1.2 

Percent of counterpart by 
component 

CD 10% 10% 10% 10% 10% 10% 10% 

ED 20% 20% 20% 20% 20% 20% 20% 

CC 
1.3 

Percent of relevant sub-grant 
initiatives that are still 
“functioning well” one year after 
completion 

Sub – grants n/a 95% 95% 95% 95% 95% 

1 The reformulated targets were approved in Modification 15. 
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The main objective of the ICDF is to support the joint USG-PSB efforts to establish a sustainable 
economy in Bolivia’s coca-producing and associated areas by addressing basic human needs, 
alleviating poverty and improving social and economic conditions through the implementation of 
subaward projects identified through participatory methodologies. This objective primarily 
responds to USAID/Bolivia’s Intermediate Result (IR) 5.3: 
 

To improve basic public services and social conditions in the Tropics of Cochabamba 
and in the Yungas region of La Paz, Bolivia. 

 
Two indicators monitor this IR: 1) the index of unsatisfied basic needs; and, 2) the number of 
families benefited. Due to the departure of IAD from the TC, the ICDF did not evaluate the NBI 
indicator in this region, nor is it planned to do so in the future. Also, given that the PSB plans to 
conduct the national census and measure the NBI in 2011, it was decided that the next NBI 
indicator measurement be done by means of the national census. Thus this indicator was 
measured on only one occasion during the LOP if the ICDF, using the baseline established in the 
NBI study published in 2005. The number of families’ indicator is monitored on a quarterly 
basis. 
 
Table 10. ICDF performance indicators and results for LOP (2005-2010) 

Indicator 

Results 
LOP 

  

Sep 05– 
Dec 06 

Jan-Dec 
2007 

Jan – Dec 
2008 

Jan – Dec 
2009 

Jan - 
Mar 2010

Total 
as of  
3/10 

Target 
Percent 

of Target 
Achieved 

NBI       52%   52% 60%   
Number of 
Families 3,499 15,204 7,229 4,161 565 30,658 31,954 96%

Number of 
Infrastructures 14 23 201 141 36 415 453 92%

Number of 
Trainees 2,582 21,514 9,249 4,049 267 37,661 37,678 99.9%

Incremental 
Sales Value 
(000 USD)  

0 0 902 2,603 261 3,766 4,091 92%

Equivalent 
Employment 40 94 1,550 1,277 171 3,132 3,472 90%

Number of 
Hectares  0 0 175 1,256 33 1,464 1,586 92%

 
 
SO 1.1 Indicator: Index of unsatisfied basic needs 
 
This indicator was reported during the last reporting period. The study to measure the unmet 
basic needs indicator has been finalized.  
 
SO 1.2 Indicator: Number of families 
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Title of the performance indicator: Total number of families (and their communities) with 
increased access to public goods, services or jobs. 
 
Measurement unit: Number of families benefited by ICDF supported activities 
 
Table 11.  Targets and results of the number of families indicator LOP (2005 – 2010) 
 

Number of 
families 

Results LOP 

Sep 05 – 
Dec 06 

Jan–Dec 
20007 

Jan-Dec 
2008 

Jan-Dec 
2009 

Jan-
Mar 
2010 

Total 
as of 
3/10 

Target 
Percent 

of Target 
Achieved 

TC 2,543 5,924 1,911 1,197 - 11,575 - - 

Yungas 956 9,280 5,318 2,964 565 19,083 - - 

TOTAL 3,499 15,204 7,229 4,161 565 30,658 31,954 96% 

 
 

Table 12. Targets and results of the number of families indicator (January – March 2010) 

Region 
Jan - Mar 2010 

Apr - Jun 
2010 

Target Results Target 

TC 0 - - 

Yungas 550 565 1000 

TOTAL 550 565 1000 

 
Of the 565 families benefitted this quarter, 453 correspond to community development activities, 
including 184 families that were benefited by school furniture, potable water piping and medical 
equipment provision projects. The 112 families benefitted through the economic development 
portfolio are made up of pork and poultry producers and the 77 associates of the dried fruit 
processing plant, APAVIP. The following table offers a breakdown of the distribution of families 
benefitted by portfolio and municipality.  
 

Table 13. Number of families by municipality and portfolio (January – March 2010) 

REGION MUNICIPALITY 
PORTFOLIO 

TOTAL Community 
Development 

Economic 
Development 

Yungas 

Alto Beni   86 86 
Chulumani 47 2 49 
Coripata 193  193 
Coroico 56  56 
Irupana 22  22 
La Asunta 51 4 55 
Palos Blancos 59 3 62 
Various Yungas 25  25 
Yanacachi  17 17 

Overall Total 453 112 565 
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The municipality with the highest number of families benefitted is Coripata. This is due to the 
conclusion of the Anacuri Sports and Recreation Complex and the provision of school furniture 
to seven different schools in this municipality. To date, the ICDF has benefitted 30,658 families, 
or 96 percent of the target number. 

III.1 Intermediate Result 1 

The ICDF’s intermediate result 1 (IR 1): 
 

Community development in the Yungas and in the TC is strengthened; social and 
productive infrastructure is constructed, expanded and/or equipped. 

 
IR 1.1 Indicator: Complementary infrastructure and related projects 
 
Title of the performance indicator: infrastructures and related projects completed. 

Measurement Unit: Number of complementary infrastructures and other projects concluded by 
the ICDF. 
 
Table 14. Targets and results of the number of infrastructure and related projects indicator LOP (2005 – 
2010) 

Number of 
Infrastructu

res 

Results LOP 

Sep 05 – 
Dec 06 

Jan–Dec 
2007 

Jan–Dec 
2008 

Jan–Dec 
2009 

Jan–
Mar 
2010 

Total as 
of 3/10 

Target 
Percent 

of Target 
Achieved 

TC 11 4 25 12   52     

Yungas 3 19 176 129 36 363     

TOTAL 14 23 201 141 36 415 453 92%

 

Table 15. Targets and results of the complementary infrastructure and related projects indicator (January – 
March 2010) 

Region 
Jan - Mar 2010 

Apr - Jun 
2010 

Target Results Target 

TC 0 0   

Yungas 25 36 40 

TOTAL 25 36 40 

 
The 36 infrastructure related projects concluded include the construction, expansion and/or 
equipping of 10 schools, 2 health centers and 4 potable water systems, among others. The ICDF 
continued offering technical assistance to the different groups and individuals that have received 
infrastructure projects. This assistance includes trainings on use and maintenance as well as 
follow-up visits. 
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Table 16. Number of completed infrastructure projects by municipality and portfolio (January – March 
2010) 

MUNICIPALITY 

PORTFOLIO 

Total Community 
Development 

Economic 
Development 

Alto Beni  4 4 
Chulumani 3 2 5 
Coripata 2  2 
Coroico 2  2 
Irupana 5  5 
La Asunta 5 4 9 
Palos Blancos 2 3 5 
Various Yungas 1  1 
Yanacachi  3 3 
Overall Total 20 16 36 

 
Under the economic development portfolio, 12 farm infrastructures were completed for the 
production of chicken, pigs and eggs. These infrastructures offer producers “solid ground” upon 
which to start or continue their businesses. Specifically, the pig barns can house between 20 and 
40 pigs, and include separate areas for slaughtering and cleaning. All of these farms have been 
built in accordance with national and USAID environmental regulations, and all producers 
received training on proper disposal of animal waste. 
 

III.2 Intermediate Result 2 

The ICDF’s intermediate result 2 (IR.2): 
 

Economic initiatives are promoted in the Yungas region of La Paz and in the 
Tropics of Cochabamba by the creation of job opportunities in these regions. 

 
IR 2.1 Indicator: Incremental sales 
 
Title of the performance indicator: Increases in sales generated by economic initiatives 
supported by the ICDF. 
 

Unit of Measure: U.S. Dollars x 1,000 
 
Table 17. Targets and results of the incremental sales indicator for LOP (2005 – 2010) 
 

Incremental 
sales 

Results LOP 

Sep 05 – 
Dec 06 

Jan–Dec 
2007 

Jan–Dec 
2008 

Jan – Sep 
2009 

Jan– Mar 
2010 

Total 
as of 
3/10 

Target 

Percent  
of 

Target 
Achieved

TC     155 1,629   1,784     

Yungas     747 974 261 1,982     

TOTAL 0 0 902 2,603 261 3,766 4,091 92%
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The majority of the registered sales for this quarter correspond to lily flowers produced with the 
support of Fundacion Taquesi in the municipality of Yanacachi. During the 2008-2009 harvest 
cycle, the 120 ICDF-supported flower growers produced more than 182,000 stems of flowers 
and reported a total of US$221,800 in sales. These Yanacachi flower producers, the majority of 
whom are women, sell their flowers to various flower shops in the city of La Paz.  Additionally, 
a total of US$39,200 in sales was registered by microenterprises including carpentry workshops, 
juice productions, and bakeries in the municipality of La Asunta.  
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
Table 18. Targets and results of the Incremental Sales indicator (January – March 2010) 

Region 
Jan - Mar 2010 

Apr - Jun 
2010 

Target Results Target 

TC 0     

Yungas 255 261 293 

TOTAL 255 261 293 

 
 
IR 2.2 Indicator: Equivalent employment 
 
Title of the performance indicator: Equivalent employment directly attributed to 
initiatives supported by the ICDF. 
 
Unit of Measure: Equivalent employment 
 
Table 19. Targets and results of the equivalent employment indicator LOP (2005 – 2010) 

Equivalent 
Employment 

Results LOP   

Sep 05 – 
Dec 06 

Jan – Dec 
2007 

Jan – Dec 
2008 

Jan – Dec 
2009 

Jan – Mar 
2010 

Total as 
of 3/10 

Target 
Percent  

of Target 
Achieved 

TC 25 12 84 500   621     

Yungas 15 82 1,466 777 171 2,511     

TOTAL 40 94 1,550 1,277 171 3,132 3,472 90%

 

Lily flower producers at the productive fair in 
Chulumani.
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Table 20. Targets and results of equivalent Employment Indicator (January– March 2010)1 

Region 
Jan - Mar 2010 

Apr - Jun 
2010 

Target Results Target 

TC 0     

Yungas 168 171 250 

TOTAL 168 171 250 
 

1 Based on the RIG audit recommendation, the equivalent employment indicator has been meticulously re-evaluated. The 
figures presented in the above chart reflect this reevaluation. 
 

One hundred and seventy-one equivalent jobs were created in the Yungas of La Paz. The 
municipality with the most jobs created is Coripata due to the workdays generated by the 
construction of the Anacurí Tourism and Recreation Center.  Also in large part because of 
the same project, the majority of jobs created fell within the community development 
portfolio.  
 
Table 21. Number of Equivalent jobs created by portfolio and sub-portfolio (January – March 2010) 

 
PORTFOLIO 

 
SUB PORTFOLIO 

 
Yungas 

Community 
Development 

 

Potable Water 1 

Education 66 

Institutional Strengthening 0 

Community  Infrastructure 41 

Environment 0 

Health 0 

Total Community Development 108 

Economic 
Development 

Animal husbandry 32 
Processing 31 

Total Economic Development 63 
Overall Total   171 
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Table 22.  Number of equivalent jobs created by ICDF projects by region, municipality and portfolio 
(January – March 2010) 

 

MUNICIPALITY 

PORTFOLIO 

Total  
Community 
Development 

 
Economic 
Development 

Alto Beni 0 36 36 

Chulumani 7 2 9 

Coripata 53 0 53 

Coroico 16 0 16 

Irupana 8 0 8 

La Asunta 11 5 16 

Palos Blancos 14 3 17 

Yanacachi 0 17 17 

OVERALL 
TOTAL 

108 63 171 

 
 
IR 2.3 Indicator: Number of hectares of licit agricultural crops 
 
Title of the performance indicator: Hectares of alternative crops or hectares under forest 
management plans targeted by IAD programs. 
 
Unit of Measure: Hectares 
 
Table 23. Targets and results of the number of hectares of licit agricultural crops indicator LOP (2005 – 
2010) 

Hectares 

Results 
LOP 

 

Sep 05 – 
Dec 06 

Jan–Dec 
2007 

Jan–Dec 
2008 

Jan – Dec 
2009 

Jan –
Mar 
2010 

Total as of 
3/10 

Target 
Percent of 

Target 
Achieved 

TC   175 1,225  1,400   

Yungas    31 33 64   

TOTAL 0 0 175 1,256 33 1,464 1,586 92% 
 

ICDF staff verified that 33 hectares of plantain have been planted in the community of Santa 
Lucia in the municipality of La Asunta. The verification of established hectares requires the 
determiniation that the plants exhibit a standard density and a level of growth sufficient enough 
to ensure future production. The hectares verified this quarter represent the first of a total of 85 
hectares of plantain that have been implemented. During the next reporting period the ICDF 
expects to verify and report the remaining 52 hectares of plantain. 
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Table 24. Targets and results of the indicator:  hectares of licit crops (January – March 2010) 

Region Jan - Mar 2010 
Apr - Jun 

2010 

 Target Results Target 

TC 0 0   

Yungas 25 33 80

TOTAL 25 33 80

 

 

III.3 Cross-cutting Indicators 

The ICDF implements projects whose results contribute to both IRs. These results are reported 
by way of three cross-cutting indicators: 1) number of trainees; 2) counterpart contribution; and, 
3) projects that are “working well” after one year. 
 
 
CC 1.1 Indicator: Trainees 
 
Title of the performance indicator: People who received training within the framework of an 
ICDF activity. 
 

Unit of Measure: Number of trainees 
 

Table 25. Targets and results of the trainees indicator during LOP (2005 – 2010) 

Number of 
Trainees 

Results LOP 

Sep 05 – 
Dec 06 

Jan – Dec 
2007 

Jan – Dec 
2008 

Jan – Dec 
2009 

Jan – Mar 
2010 

Total 
as of 
3/10 

Target 

Percent 
of 

Target 
Achieved

TOTAL 2,582 21,514 9,249 4,049 267 37,661 37,678 99.99%

 
Table 26. Target and results of the trainees indicator (January – March 2010) 

Number of Trainees 
Jan - Mar 2010 

Apr - Jun 
2010 

Target Results Target 

TOTAL 250 267 430 

 
All ICDF community development projects include a training component in which beneficiaries 
learn to maintain, administer and operate infrastructure, services and/or equipment that they have 
acquired under the program. The different types of training offered include operation and 
maintenance, health and hygiene practices, basic accounting as well as administrative skills. 
Under the same principles, training is offered within the economic development projects in the 
areas of production and business management. In addition, the ICDF project portfolio also 
includes a number of subawards where training and/or institutional strengthening activities are 
not just a complementary component, but the focus of the project. 
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The ICDF had 267 trainees this quarter. The largest numbers of trainees within the community 
development portfolio were members of school advisory committees who participated in 
trainings on the maintenance of the school furniture handed over. Also within this portfolio, 50 
people from Coroico and Coripata were trained in the ecological preservation of the watershed 
along Mt. Uchumachi.  
 

Table 27. Number of trainees by portfolio and sub-portfolio (January – March 2010) 

Portfolio  Sub -Portfolio Yungas 

Community 
Development 

Potable Water 4 

Education 73 

Community Infrastructure 9 

Environment 50 

Health 4 

Total Community Development 140 

Economic 
Development 

Animal Husbandry 
  

54 

Processing 
  

73 

Total Economic Development 127 

Overall Total 267 

 

CC 1.2 Percent of counterpart by component 
Title of the performance indicator: Percent of counterpart by component 
 
Unit of Measure: Percentage. 
 
This quarter ACDI/VOCA’s Washington office officially booked all pending counterpart 
achieved through December 2009. This action provides the data necessary for the ICDF to report 
on this annual indicator in the current reporting period. The total amount of counterpart 
registered to date is US $2,365,006. This amount includes cash and in-kind cost-shares from 
municipalities as well as community members.  It also contemplates the time of the expert-level 
volunteer consultants for whom ACDI/VOCA has an audit-approved daily rate.  
 
The ICDF will continue to require counterpart, register it quarterly and report it annually as 
established in the CA.  Counterpart is an essential part of the development process, as it 
encourages sustainability through fortifying project recipients’ sense of ownership. Additionally, 
cost-share extends resources, ensuring that important projects such as potable water systems, 
schools, healthcare facilities, etcetera, reach the maximum number of families possible.  
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IV. LOOKING FORWARD 
 
The following activities are planned for the next quarter: 

 
 Complete the design of potable water systems in the communities of Santiago Grande 

and San Joaquín in the municipality of Coroico.  
 Begin construction of 15 living quarters for teachers in La Cascada, Palos Blancos. 
 Begin construction of the pedestrian bridge in San Gabriel, La Asunta.  
 Begin construction of 21 public playgrounds in different communities throughout the 

Yungas. 
 Construct flood prevention infrastructure along the Chajro River in the municipality of 

Yanacachi. 
 Break ground on the construction or expansion of potable water systems in San Cristóbal, 

Batallas, San Pedro, Villa El Carmen and Tupiza A, all in the municipality of Palos 
Blancos. 

 Conduct campaigns in dental health, leishmaniasis prevention and cervical cancer 
detection and prevention. 

 Begin work on the project to provide institutional strengthening and equipment to various 
CETHAs in different municipalities in the Yungas. 

 As part of Field School activities, conduct a practice harvest and post-harvest processing 
activities with a group of coffee producers from different communities in La Asunta. 

 Assist producers to undertake the first amaranth harvest in the Zona Tradicional.  
 Accelerate the administrative closeout of all concluded projects.  
 Begin work on the project to modernize the meteorological network of the Yungas 

through a diagnostic of the work area.  
 Conclude approximately 70 projects currently in the implementation stage.  
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ANNEX II. SUCCESS STORIES 



ICDF Quarterly Report 
      January – March, 2010, ACDI/VOCA 

 

40 
 

ANNEX II. Success Stories 
 

 
With a Little Help, a Pig Farmer Tastes Success 

Seated comfortably among the different palm and citrus trees that are scattered about the acre or 
so of land left to Juan Torrez by his Yungas-born Afro-Bolivian parents one is hard pressed to 
believe that only 30 yards away is a small barn filled with pigs. The soft breeze and backdrop of 
birds chirping in the afternoon sun are enough to make one want nothing more than to lie in the 
grass and cloud-gaze. 

 
When one does see inside the pig house, it is quickly 
obvious why its existence was hard to detect moments 
before: the 15 or so pigs and their stalls are 
impressively clean and orderly. At our arrival, the 
largest of the group starts snorting wildly, but quiets 
down as Mr. Torrez offers him an animated greeting 
and some scratches behind the ears.  
 
Back in the yard, beside the adobe house built by his 
parents that he still lives in today, Juan Torrez 
explains, “I had been interested in having a pig farm 
for a number of years.” After exploring the idea, he 

constructed the barn and started raising pigs. However, since he lacked expertise in animal 
husbandry, he was rarely able to turn a substantial profit. Which is where the technical assistance 
offered by the Integrated Community Development Fund (ICDF) has made all the difference. 
The ICDF is a project led by the Plurinational State of Bolivia’s Vice Ministry for Coca and 
Integrated Development (VCDI), financed by USAID/Bolivia and implemented by 
ACDI/VOCA. Through a grant to support microenterprises, the ICDF provided Mr. Torrez with 
specialized technical assistance and training on raising pigs and business administration as well 
as co-financing on equipment and materials. As with all microenterprise projects implemented 
by the ICDF, Mr. Torrez is required to pay a cash cost-share worth approximately 35 percent of 
the total cost of the project. Mr. Torrez’s project consisted of receiving a freezer, improved breed 
pigs, basic equipment, work clothes, and technical assistance. 
 
“It’s been two years now since I started working [with the ICDF],” relates Mr. Torrez. “I give 
thanks because I am able to support my family; I’m able to send money to my children who are 
studying outside the country.”  
 
Mr. Torrez’s goal of improving production and sales levels has definitely been achieved. Thanks 
in large part to his hard work and enterprising spirit, combined with the knowledge gained from 
ICDF agronomists, he is now the highest yielding pig farmer in five communities. Typically, 
each month, by selling meat from two pigs for around 22 Bolivianos (US$3.11) per kilogram in 
local markets and the occasional live pig or piglet, Mr. Torrez generates upwards of 3,000 
Bolivianos (US$424) in monthly sales. The local population in the municipalities of Coripata, 
Coroico and Chulumani is eager to buy Mr. Torrez’s pork, as this popular meat has traditionally 
arrived to the Yungas region all the way from Cochabamba or Santa Cruz. 
 

Juan Torrez with his favorite pig. 
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But Mr. Torrez, secretary general of his hometown, Dorado Chico, and a community leader 
dedicated to preserving and promoting Afro-Bolivian culture and history, is not the type to leave 
his business at that. Together with his two children, he has plans to create jobs by starting a 
weekend restaurant on his beautiful piece of land. 
 
Mr. Torrez elaborates, “My son arrives in June. 
By then he’ll officially have his degree in 
business management, so he’s taken all the 
classes related to animal husbandry, accounting, 
etcetera. So once he gets here, we’re going to 
expand all this.” Through a VCDI program to 
promote development in the Yungas by providing 
scholarships to Yungas youth, Mr. Torrez’s son, 
Juan Alberto, received a scholarship to study 
business management in Colombia. As part of his 

scholarship agreement, Juan Alberto has 
committed to returning to work in the Yungas 
once he finishes his degree.  
 
Juan Alberto and Mr. Torrez plan to work on a business model developed by Mr. Torrez’s 
daughter, Beatriz, who is currently pursuing a degree in marketing in Panama through a 
scholarship sponsored by Masterline, an import-export company. The business model, titled 
Chicharronería San Benito, won first prize in a competition sponsored by the Universidad Real 
in La Paz. “My daughter presented a business plan. The idea is to generate family income and 
create jobs, which is what caught the judges’ eye. We’re going to open the restaurant on the 
weekends, so that people can come, have a good time, and eat a good meal. The good thing is we 
have the prime material: the meat. If we can sell an entire pig’s worth of chicharrón per week, it 
will be amazing. And we’ll keep selling the meat in local markets as always.” 
 
Juan Torrez is, needless to say, one of the ICDF’s model producers. A man who is happiest when 
working with his family and helping his community, with a little bit of financial and technical 
support, he has made his small business successful and sustainable. And in his eyes, he’s just 
getting started. 
 
As part of efforts to improve the quality of life and diversify the economy, the ICDF implements 
community and economic development activities. To date, the ICDF has assisted twelve pig 
farms in the Yungas of La Paz. On average, these farms generate more than US$ 7,000 in annual 
sales. 

Mr. Torrez checks on one of the improved 
breed mother sows he received through his 
ICDF project.
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Doña Salomé, an Enterprising Woman 
 
When Salomé Hilario, arrived in Palos Blancos in 2003, she had only 50 Bolivianos (around 
US$7) to her name. Seven years later, she is a successful businesswoman owner of the fast food 
restaurant, “Snack Doña Salomé” in Sapecho, Palos Blancos. Doña Salomé, as she is known in 
Sapecho, participated in projects to support microenterprises that form part of the Integrated 
Community Development Fund (ICDF), a project led by the Plurinational State of Bolivia’s Vice 
Ministry for Coca and Integrated Development (VCDI), financed by USAID/Bolivia and 
implemented by ACDI/VOCA. Here, Doña Salomé tells how she came from the city of La Paz to 
live in Sapecho and how the ICDF helped her to become the successful small business owner she 
is today.  
 

“In 2003 I arrived in Sapecho. My husband had come earlier 
to work and I arrived a bit later and I decided to stay; I like it 
here.  
 
My husband was struggling a little. We didn’t have enough to 
make ends meet for our family, so I had to do something. I 
thought, ‘what can I do?’ So I rented a little kiosk. I started to 
make juices. I bought a blender and got started, and from that 
moment there was a lot of demand for my juices. 
 
Later on, my brother and I won the project with the ICDF. We 
had to put in a cost-share, and then they gave me another 
blender to make juice, the stove to make hamburgers, pots 
and a gas tank to boil milk, the freezer, cabinets, tables and 
chairs.  

Then I had all the equipment but nowhere to put it all. 
Because the kiosk I was renting was no longer available like 
it had been when I began the project- I was out on the street. 
‘What do I do now?’ I asked myself. I talked with one of the 
engineers and said, ‘Why can’t we build me a little place of 

my own?’ I bought a little piece of land, the ICDF accepted my idea to extend the project, and 
now I’m all set. In a second phase the ICDF supported me with the construction of the 
restaurant, the sign, electricity, plumbing, everything! And of course I paid a cost-share.  
 
Before, I had thought about going back to La Paz, but with this equipment and set-up…no way, 
man… ‘It’s my turn to work now,’ I said to myself. And since I’d gotten used to selling burgers 
and juices, I started to enjoy it, things were going well and, hey, ‘This is the work for me!’ I said.   
 
I like to be with people, to chat with them; I’m happier when people fill up the shop. I get to 
know all sorts of people and they keep me on my toes. ‘Can I get you anything else?’ I ask them. 
And its always full, people always like to come here, and it’s the only place like it in town. I 
prepare the hamburgers myself. I took a course, you know. I found out about it through the ICDF 
staff.  
 

Doña Salomé, famous for her 
hamburgers and juices, outside her 
restaurant in Sapecho, Palos 
Blancos.  
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I’m not going to let the business stay where it’s at. I’m expanding. I’m going to open up that 
room over there as well; I’ve been buying tables and chairs”. 
 
To date, the ICDF has assisted more than 35 microenterprises in the municipality of Palos 
Blancos and over 170 in the Yungas of La Paz region.  
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Community Training and Lodging Center of Huaycuni 
 
“First of all, I would like to say that the people here have found themselves very happy with this 
community space that they now have.” Seated in the administrative office, Mario Pando, a young 
community leader in the community of Huaycuni in the municipality of Coripata, explains how 
the members of this small population are making use of the Community Training and Lodging 
Center. “There are various youth activities; the union meeting, which takes place on a monthly, 
yearly, and emergency basis; and there has been some organizing to start offering parenting 
classes.” 

 
Mr. Pando shares that the center used to consist of a 
single room, so the community solicited the 
Plurinational State of Bolivia’s Vice Ministry for Coca 
and Integrated Development (VCDI) for a project to 
conclude and expand the community training and 
lodging center. The VCDI leads all integrated 
development activities in the Yungas of La Paz, 
including the Integrated Community Development 
Fund (ICDF), a project financed by USAID and 
implemented by ACDI/VOCA. It was in this way that 
the VCDI assigned the ICDF the project to finish the 
construction started by the community of Huaycuni.  
 

The completed center, which was handed over in October of 2009, has three expansive floors 
and includes offices for the agrarian union, the mothers’ club, the sports club, administration, the 
secretary general of Huaycuni, as well as meeting and training halls. The lodging area, which 
consists of dorms for men and women, bathrooms and showers, is located on the second floor. 
The project also provided furniture, including tables, chairs, desks, bookshelves, cabinets, beds 
and bedding, night tables, closets and dressers, as well as training equipment such as 
blackboards, a television and DVD player. The community of Huaycuni contributed to the 
project with a cash cost-share as well as through the provision of local construction materials 
including rock, sand, gravel, and 335 registered workdays.  
 
In addition to the construction of the expanded infrastructure, the ICDF assisted the community 
to develop an internal regulations handbook for the control, operation and maintenance of the 
center. The regulations established are currently 
being implemented by an administrator that was 
chosen by the community.  The administrator and 
caretaker were trained in the administration of the 
training center and the management of the lodging 
center. All of the bedding is kept in administration, 
and when someone comes to stay at the lodging 
center, she or he fills out a registration form, leaves 
an identification card, and then is provided sheets 
and blankets. Mr. Pando assures, “The lodging 
center is fully functioning. People arrive here from 
the city or other parts, and we put them up; we 

The Community Training and Lodging 
Center of Huaycuni. 

The center caretaker in the fully-equipped 
lodging area.
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charge them a fee, but something very reasonable, to cover costs more than anything. For 
example, a few weeks ago a group from a motorcycle competition arrived. There were around 50 
people and we were able to accommodate all of them, and we kept their bikes locked up 
downstairs.” 
 
With the aim of improving quality of life in the Yungas of La Paz, the ICDF implements 
community and economic development activities. Through the community development 
component, among other activities, to date, the ICDF has implemented 52 community 
infrastructures such as community lodging and/or training centers, markets, bridges and plazas.   
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ANNEX III. PROJECT STATUS REPORT (MATRIX)  
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ANNEX III. Project Status Report (Matrix)1 
 

# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

1 YC0008A Comunitario Saneamiento Yungas Alto Beni  Colonia Boopi,Sararia 
Implementación de UHFs (201 
UHFs) CONCLUIDO    458.700  

2 YE0012A Comunitario Otros Yungas Alto Beni  
Sector Yolosa - 
Caranavi 

Apoyo a Actividades de Rescate 
(Municipio) CONCLUIDO           557  

3 YE0012B Comunitario Otros Yungas Alto Beni  
Sector Yolosa - 
Caranavi 

Apoyo a Actividades de Rescate 
(FEJUVE) CONCLUIDO      10.842  

4 YR0016 Comunitario Agua Potable Yungas Alto Beni  Varios 
Megaproyecto Agua Potable (Fase 
II) - Area I CONCLUIDO    447.277  

5 YE0021 Comunitario Educación Yungas Alto Beni  
Km 73 - Poblacion 
Suapi 

Cont. bloque de talleres UE Martín 
Cárdenas CONCLUIDO      45.454  

6 YR0062 Comunitario Educación Yungas Alto Beni  Colonia Palmar Suapi 
Const. Unidad Educativa Palmar 
Suapi CONCLUIDO      52.488  

7 YR0063 Comunitario Educación Yungas Alto Beni  Sararia 
Construcción complejo educativo 
Sararia CONCLUIDO    169.983  

8 YR0064 Comunitario Salud Yungas Alto Beni  Sararia Construcción centro de salud CONCLUIDO      50.442  

9 YR0065 Comunitario 
Infraestructura 
comunitaria Yungas Alto Beni  Puente Alto Beni Construcción de sala de reuniones CONCLUIDO      36.023  

10 YR0066 Comunitario Salud Yungas Alto Beni  Mercedes Construcción posta sanitaria CONCLUIDO      48.023  

11 YR0067 Comunitario Salud Yungas Alto Beni  Kollasuyo Conclusión posta sanitaria CONCLUIDO        2.164  

12 YR0068 Comunitario 
Infraestructura 
comunitaria Yungas Alto Beni  Central San Antonio Sala de reunión central San Antonio CONCLUIDO      80.731  

13 YR0075 Comunitario Educación Yungas Alto Beni  Colonia Belen 
Diseño: Construcción escuela y 
batería de baños CONCLUIDO           119  

14 YR0080 Comunitario Salud Yungas Alto Beni  Puerto Carmen Equipamiento mini hospital CONCLUIDO      24.700  

15 YE0081 Comunitario Educación Yungas Alto Beni  Caserio Nº9 Const. aulas, viviendas y bat.banios CONCLUIDO      52.446  

89                                                 
1The projects matrix is organized by municipality and within each municpality, by implementation status.   
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

16 YR0093 Economico 
Infraestructura 
Productiva Yungas Alto Beni  Colonia Brecha "T" Imp. beneficiadoras de cacao CONCLUIDO      57.755  

17 YR0094 Economico 
Infraestructura 
Productiva Yungas Alto Beni  Colonia San Luis Imp. beneficiadoras de cacao CONCLUIDO      88.428  

18 YR0095 Economico 
Infraestructura 
Productiva Yungas Alto Beni  

Colonia Nueva 
California Imp. beneficiadoras de cacao CONCLUIDO 29.442 

19 YR0096 Economico 
Infraestructura 
Productiva Yungas Alto Beni  Varios Imp. beneficiadoras de cacao CONCLUIDO      24.723  

20 YR0097 Comunitario Agua Potable Yungas Alto Beni  Villa Santiago Complementación Agua Potable CONCLUIDO      31.775  

21 YR0098 Comunitario Agua Potable Yungas Alto Beni  Nuevo Amanecer Sistema de Agua Potable CONCLUIDO      26.539  

22 YR0099 Comunitario Agua Potable Yungas Alto Beni  Colke Alta Sistema de Agua Potable CONCLUIDO    191.302  

23 YR0100 Comunitario Agua Potable Yungas Alto Beni  Central Provenir 
Diseno: Sistema de Agua Potable - 
Central Porvenir CONCLUIDO      10.750  

24 YR0108 Economico Agricola Yungas Alto Beni  Apóstol Santiago Provisión Motodeshierbadoras (20) CONCLUIDO        5.880  

25 YR0109 Economico Agricola Yungas Alto Beni  
Entre Rios - Playa 
Azul Provisión Motodeshierbadoras (16) CONCLUIDO        4.704  

26 YR0110 Economico Agricola Yungas Alto Beni  Epontánea Illimani Provisión Motodeshierbadoras (11) CONCLUIDO        3.234  

27 YR0111 Economico Agricola Yungas Alto Beni  Ingavi - Cobija Provisión Motodeshierbadoras (20) CONCLUIDO        5.880  

28 YR0112 Economico Agricola Yungas Alto Beni  Nueva Collasuyo Provisión Motodeshierbadoras (26) CONCLUIDO        7.644  

29 YR0113 Economico Agricola Yungas Alto Beni  Nueva Esperanza Provisión Motodeshierbadoras (22) CONCLUIDO        6.468  

30 YR0114 Economico Agricola Yungas Alto Beni  Ocampo Provisión Motodeshierbadoras (32) CONCLUIDO        9.408  

31 YR0115 Economico Agricola Yungas Alto Beni  Pajonal I Provisión Motodeshierbadoras (21) CONCLUIDO        6.174  

32 YR0116 Economico Agricola Yungas Alto Beni  Villa Camacho Provisión Motodeshierbadoras (38) CONCLUIDO      11.172  

33 YR0117 Economico Agricola Yungas Alto Beni  Piquendo Provisión Motodeshierbadoras (22) CONCLUIDO        6.468  

34 YR0118 Economico Agricola Yungas Alto Beni  San Antonio 
Provisión Motodeshierbadoras 
(146) CONCLUIDO      42.924  

35 YR0131 Economico Transformacion Yungas Alto Beni  

Colonia 
Piquendo,Colonia 
Villa Camacho 

Implementación planta procesadora 
de frutas CONCLUIDO        3.500  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

36 YC0134 Comunitario Educación Yungas Alto Beni  Km 73 - Suapi 
Ampliación Colegio Martín 
Cárdenas CONCLUIDO    182.403  

37 YR0143 Comunitario Agua Potable Yungas Alto Beni  Varios 
Diseno: Sistema de Agua Potable 
(11 comunidades) CONCLUIDO      21.986  

38 YC0146 Comunitario 
Infraestructura 
comunitaria Yungas Alto Beni  Piquendo Conclusión sede social Piquendo CONCLUIDO      22.491  

39 YC0152 Economico 
Fortalecimeinto 
Institucional Yungas Alto Beni  

Colonia 
Collasuyo,San 
Antonio,Sararia 

Reforzamiento al Funcionamiento 
del Modelo de Gestión y 
Productivo de los Internados de San 
Antonio, Sararia y Nueva 
Kollasuyo CONCLUIDO      17.930  

40 YE0157 Economico Transformacion Yungas Alto Beni  Santa Rosa Transformación y comer. Curcuma CONCLUIDO        6.095  

41 YE0158 Economico Agricola Yungas Alto Beni  Colonia Piquendo 
Producción y comercialización de 
frejol negro CONCLUIDO        8.929  

42 YE0231 Economico Apicola Yungas Alto Beni  Bella Vista Apicultura "APAAB" CONCLUIDO      11.745  

43 YE0234 Economico Transformacion Yungas Alto Beni  Colonia Belen 

Elaboración y Comercialización de 
derivados Citricolas 
"ASOPROCID" EJECUCION      30.548  

44 YE0235 Economico Transformacion Yungas Alto Beni  Bella Vista 
Planta Procesadora de Derivados 
Lácteos “APROLAB” EJECUCION      10.382  

45 YE0237 Economico Pecuario Yungas Alto Beni  San Antonio Crianza de Ovinos de Pelo CONCLUIDO        6.082  

46 YE0238 Economico Pecuario Yungas Alto Beni  
Colonia Illimani,San 
Antonio 

Pollos Parrilleros Illimani San 
Antonio CONCLUIDO      10.186  

47 YE0240 Economico Transformacion Yungas Alto Beni  
Colonia Ingavi,Santa 
Rosa 

Elaboración de Derivados Lácteos 
"TICOLAC" EJECUCION      18.970  

48 YE0242 Economico Pecuario Yungas Alto Beni  
Colonia Apostol 
Santiago (I),Sapecho 

Producción y Comercialización de 
Cerdos "APOSTOL SANTIAGO" CONCLUIDO        6.027  

49 YE0249 Economico Servicios Yungas Alto Beni  San Antonio 
Implementación de Microempresa 
Metalmecánica CONCLUIDO        8.383  

50 YE0250 Economico Pecuario Yungas Alto Beni  
Bella Vista,Colonia 
Forestal 

Mejoramiento del Hito Ganadero 
Lechero "LA FORESTAL" CONCLUIDO        4.285  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

51 YE0251 Economico Pecuario Yungas Alto Beni  
Colonia Ingavi,Santa 
Rosa 

Mejoramiento del Hato Ganadero 
Lechero - "INGAVI - COBIJA" CONCLUIDO        5.276  

52 YE0255 Economico Pecuario Yungas Alto Beni  San Antonio 
Producción de Pollos Parrilleros - 
"GRANJA NINA" CONCLUIDO        3.072  

53 YE0256 Economico Pecuario Yungas Alto Beni  Santa Rosa 
Comercialización de Carne y Piel 
de Cuye CONCLUIDO        7.465  

54 YE0257 Economico Pecuario Yungas Alto Beni  Colonia Los Tigres 

Centro Ecológico de Investigación 
Agropecuaria El Pahuichi -
"CEINAP" CONCLUIDO      20.782  

55 YE0260 Economico Pecuario Yungas Alto Beni  Colonia Illimani Porcinocultura - "FLORES" CONCLUIDO        2.600  

56 YE0265 Economico Servicios Yungas Alto Beni  San Antonio Materiales Didácticos - "JULI" CONCLUIDO        8.678  

57 YE0269 Economico Transformacion Yungas Alto Beni  
Comunidad Villa El 
Porvenir 

Planta Deshidratadora de Frutas - 
"APAVIP" CONCLUIDO      13.002  

58 YE0270 Economico Transformacion Yungas Alto Beni  Colonia Illimani 
Implementación de una Planta 
Procesadora de Alimentos Km. 52 CONCLUIDO        4.718  

59 YE0272 Economico Pecuario Yungas Alto Beni  Colonia Boopi 
Producción de Huevos - "SAN 
ANTONIO" CONCLUIDO        3.387  

60 YE0275 Economico Transformacion Yungas Alto Beni  San Antonio Carpinteria Industrial "Callisaya" CONCLUIDO        9.858  

61 YE0276 Economico Transformacion Yungas Alto Beni  San Antonio Carpintería Industrial "Ramos CONCLUIDO      12.343  

62 YE0277 Economico Pecuario Yungas Alto Beni  
Nuevo Suapi 
Kilometro 73 

Agropecuaria "MARTIN 
CARDENAS" CONCLUIDO        3.406  

63 YE0280 Economico Pecuario Yungas Alto Beni  San Antonio 
Crianza de Pollos Parrilleros - 
"ANJO" CONCLUIDO        7.316  

64 YE0283 Economico Pecuario Yungas Alto Beni  
Colonia Villa 
Prado,Pista Suapi Agropecuaria "ALBORTA" CONCLUIDO        6.583  

65 YE0424 Economico Agricola Yungas Alto Beni  Santa Elena Provision de motodeshierbadoras CONCLUIDO        4.588  

66 TC0003 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba Chimore 

Senda D,Puerto 
Aurora,Cesarzama,Sa
n Andres,Tacuaral 
Entre Rios,6 de 
Agosto,Senda B 

Iluminación 7 Canchas 
Polifuncionales CONCLUIDO      18.291  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

67 TR0121 Comunitario Salud 
Tropico 
Cbba Chimore Trinidadcito (# 1) 

Diseño: Construcción posta salud y 
equipamiento CONCLUIDO      44.925  

68 TR0122 Comunitario Educación 
Tropico 
Cbba Chimore Betania 

Construcción 2 aulas, baños y 
mobiliario CONCLUIDO        7.564  

69 TR0123 Comunitario Educación 
Tropico 
Cbba Chimore Monte Sinai 

Construcción 2 aulas, baños y 
mobiliario CONCLUIDO        7.564  

70 TR0124 Comunitario Educación 
Tropico 
Cbba Chimore Puerto Victoria 

Construcción aula multigrado y 
batería baños CONCLUIDO        5.197  

71 TC0148 Comunitario Educación 
Tropico 
Cbba Chimore Chimore Mejoramiento infraestructura TAC CONCLUIDO    108.890  

72 TR0171 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba Chimore Chimore 

Diseño Construcción y equip. taller 
artesanal CONCLUIDO        6.680  

73 TE0222 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba Chimore Nueva Esperanza 

Centro de Acopio de Flores y 
Capacitacion para Mujeres CONCLUIDO      14.700  

74 TE0293 Economico 
Capacitacion 
productiva 

Tropico 
Cbba Chimore Varios 

Capacitacion en adminstración, 
contabilidad básica y elaboración 
de perfíl de proyectos- 
Federaciones de varones y de 
Mujeres, Trópico de Cochabamba CONCLUIDO        6.000  

75 TC0294 Comunitario Educación 
Tropico 
Cbba Chimore Estano Palmito 

Dotación de mobiliario escolar - 
Unidad Educativa Estaño Palmito CONCLUIDO        1.344  

76 TE0315 Economico Transformacion 
Tropico 
Cbba Chimore Nueva Vida 

Construccion de Cartonera para 
Empacadora de Banano CONCLUIDO        6.000  

77 TE0420 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba Chimore Senda 2 

Mejoramiento y conclusion 
ambientes de UNABANA CONCLUIDO        9.000  

78 TC0425 Comunitario Educación 
Tropico 
Cbba Chimore Nueva Vida 

Equipamiento del Internado Unidad 
Educativa comunidad indígena 
Nueva Vida CONCLUIDO      43.425  

79 TE0443 Economico Pecuario 
Tropico 
Cbba Chimore Varios 

Apoyo campaña de vacunacion 
contra Fiebre Aftosa - Chimore CONCLUIDO        2.500  

80 YC0015 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani Chulumani 

Equipamiento Mob. Municipio 
Chulumani CONCLUIDO      20.000  

81 YC0022 Comunitario Educación Yungas Chulumani Chulumani Refacción Colegio Miguel Mercado CONCLUIDO      43.265  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

82 YC0023 Comunitario Educación Yungas Chulumani Ocobaya  Conclusión Colegio de Ocobaya CONCLUIDO      18.564  

83 YC0024 Comunitario Saneamiento Yungas Chulumani Tajma  Sistema de Alcantarillado Sanitario CONCLUIDO      74.935  

84 YC0036 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani 

Cutusuma - 
Montequilla 

Centro de Capacitación Productiva 
Montequilla CONCLUIDO      20.696  

85 YC0037 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani Huancane - Huancane 

Empedrado calle al Colegio 
Huancane CONCLUIDO      17.083  

86 YC0038 Comunitario Saneamiento Yungas Chulumani Ocobaya - Ocobaya Mejoramiento Mingitorio Ocobaya CONCLUIDO      13.676  

87 YC0039 Comunitario Educación Yungas Chulumani 
Tajma - Villa 
Remedios 

Const. Baño para la Escuela Villa 
Remedios CONCLUIDO      12.678  

88 YC0040 Comunitario Saneamiento Yungas Chulumani 
Chulumani - Zona 
Cancha 

Mejoramiento Mingitorio cerca 
cancha Chulumani CONCLUIDO      10.695  

89 YC0041 Comunitario Saneamiento Yungas Chulumani 
Chulumani - Zona 
Junin 

Baterías de Baño (obra gruesa) 
Zona Junin CONCLUIDO      46.114  

90 YC0042 Comunitario Educación Yungas Chulumani 
Rio Blanco - Rio 
Blanco 

Const. Segunda Fase UE Bartolina 
Sisa Río Blanco CONCLUIDO      24.998  

91 YC0043 Comunitario Educación Yungas Chulumani 
Chulumani - 
Chulumani Refacción UE Kinder Chulumani CONCLUIDO      37.155  

92 YC0048 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani 

Huancane - 
Tongobaya Centro de Capacitación CONCLUIDO      15.320  

93 YC0058 Comunitario Educación Yungas Chulumani Huancane - Huancane 
Obra Fina Aulas (10) - Colegio S. 
Cristóbal CONCLUIDO      48.417  

94 YE0082 Economico Servicios Yungas Chulumani Chulumani 

Apoyo a las empresas constructoras 
que se adjudicaron proyectos en la 
Feria a la Inversa del Municipio de 
Chulumani CONCLUIDO      58.653  

95 YR0087 Comunitario Educación Yungas Chulumani El Colpar 
Conclusión Vivienda Maestros y 
batería baños CONCLUIDO      41.615  

96 YR0144 Comunitario Agua Potable Yungas Chulumani Colopampa Agua potable CONCLUIDO      70.597  

97 YC0303 Comunitario Agua Potable Yungas Chulumani Rio Blanco 
Sistema de Agua Potable Rio 
Blanco EJECUCION    126.239  

98 YC0305 Comunitario Educación Yungas Chulumani Rio Blanco 
Conclusión Obra fina 1er piso 
Colegio Bartolina Sisa de Rio CONCLUIDO      50.292  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

Blanco (Fase 2) 

99 YC0306 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani Colpar 

Construcción Plaza Principal - El 
Colpar CONCLUIDO      38.858  

100 YC0307 Comunitario 
Infraestructura 
comunitaria Yungas Chulumani Palma Pampa 

Diseno: Centro de Capacitación- 
Palma Pampa CONCLUIDO        1.250  

101 YC0308 Comunitario Educación Yungas Chulumani Chorrillo 
Diseno: Polifuncional, y .Vivienda 
para un maestro CONCLUIDO           500  

102 YE0333 Economico Transformacion Yungas Chulumani Rio Blanco Carnicería "GUTIERREZ" CONCLUIDO        8.316  

103 YE0334 Economico Pecuario Yungas Chulumani Rio Blanco Producción de Cerdos "Torrez" CONCLUIDO      12.474  

104 YE0339 Economico Transformacion Yungas Chulumani Rio Blanco Heladería "Los Manzanales" CONCLUIDO      10.780  

105 YE0340 Economico Pecuario Yungas Chulumani El Colpar 
Propucción de Gallinas de Postura 
"LOZA" EJECUCION      10.780  

106 YE0342 Economico Transformacion Yungas Chulumani Rio Blanco 
Venta de Pollos Broaster y 
Salchipapería "Angélica" CONCLUIDO        6.653  

107 YE0347 Economico Pecuario Yungas Chulumani Rio Blanco Producción de Cerdos "Flores" CONCLUIDO      12.474  

108 YE0348 Economico Pecuario Yungas Chulumani Palma Pampa 
Producción de Gallinas de Postura 
"LAYDI" EJECUCION      10.780  

109 YE0349 Economico Apicola Yungas Chulumani Rio Blanco 
Produccción de miel y jalea 
"ESCOBAR" CONCLUIDO        2.495  

110 YE0350 Economico Transformacion Yungas Chulumani Rio Blanco Panadería "JHONNY" CONCLUIDO        8.316  

111 YE0351 Economico Pecuario Yungas Chulumani Pasto Pata 
Producción de Pollos Parrilleros 
"AVERANGA" CONCLUIDO      10.780  

112 YE0353 Economico Apicola Yungas Chulumani Rio Blanco 
Producción de Miel de Abejas "RIO 
BLANCO" CONCLUIDO        4.851  

113 YE0354 Economico Transformacion Yungas Chulumani Comunidad El Colpar Panaderia "Umalinda" CONCLUIDO        8.316  

114 YE0356 Economico Pecuario Yungas Chulumani Rio Blanco 
Producción de Pollos Parrilleros 
"Nido" CONCLUIDO      10.780  

115 YE0378 Economico Medio ambiente Yungas Chulumani Varios 
Recuperación de suelos (40 has) de 
e cocales en la Zona Tradicional EJECUCION      98.500  
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# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

116 YC0467 Comunitario 
Capacitacion 
comunitaria Yungas Chulumani Chulumani 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E Miguel 
Mercado - Chulumani CONCLUIDO        9.764  

117 YC0468 Comunitario 
Capacitacion 
comunitaria Yungas Chulumani Huancane 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E San 
Cristobal Huancane - Chulumani CONCLUIDO        9.764  

118 YC0511 Comunitario Educación Yungas Chulumani Chulumani 
Refacción de la Batería de Baños de 
la U.E. Pre-escolar Chulumani. CONCLUIDO        8.000  

119 YC0536 Comunitario Agua Potable Yungas Chulumani Bajo Loa 
Refacción Sistema de agua potable 
Bajo Loa EJECUCION        6.200  

120 YC0537 Comunitario Agua Potable Yungas Chulumani Quilasa 
Refacción Sistema de agua potable 
- Quilasi EJECUCION        2.800  

121 YC0538 Comunitario Agua Potable Yungas Chulumani Cuchumpaya 
Refacción Sistema de agua potable 
- Cuchumpaya EJECUCION        9.500  

122 YC0549 Comunitario Salud Yungas Chulumani Chulumani 
Equipamiento de mobiliario clínico 
para 3 establecimientos de salud. CONCLUIDO      10.000  

123 YC0557 Comunitario Educación Yungas Chulumani Varios 

Equipamiento mobiliario para 3 
establecimientos educativos - 
Chulumani CONCLUIDO      10.000  

124 YE0010 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Coripata 

Sede Social - Sindical 
(ADEPCOCA) CONCLUIDO      66.949  

125 YC0011 Comunitario Salud Yungas Coripata Arapata 
Ampliación Centro de Salud - 
Arapata CONCLUIDO      18.585  

126 YC0017 Comunitario Educación Yungas Coripata Varios 
Mobiliario Escuelas Municipio 
Coripata CONCLUIDO      25.428  

127 YC0028 Comunitario Salud Yungas Coripata San Juan Centro de Salud - San Juan CONCLUIDO      36.767  

128 YC0029 Comunitario Educación Yungas Coripata Huayrapata 
Diseño: UE Féli Ballivián - 
Huayrapata CONCLUIDO        3.575  

129 YC0030 Comunitario Educación Yungas Coripata San Agustin UE San Agustín CONCLUIDO      85.654  

130 YC0044 Comunitario Educación Yungas Coripata Santa Getrudis 
Construcción aulas UE Santa 
Gertrudis CONCLUIDO      17.950  

131 YC0045 Comunitario Educación Yungas Coripata Dorado Grande Construcción aulas UE Dorado CONCLUIDO      32.550  
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# Código Componente 
Sub 
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Grande 

132 YR0077 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Arapata Construcción Mercado Central CONCLUIDO    116.098  

133 YC0083 Comunitario 
Fortalecimiento 
institucional Yungas Coripata Coripata 

Apoyo al interyungueño de fútbol 
2006 CONCLUIDO        2.680  

134 YR0103 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Anacuri Obra fina iglesia CONCLUIDO      44.303  

135 YR0139 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Machacamarca Obra fina sede social CONCLUIDO      78.633  

136 YR0140 Comunitario Agua Potable Yungas Coripata Machacamarca Agua potable CONCLUIDO      95.628  

137 YR0141 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Tabacal 

Refacción casa de hacienda para 
albergue CONCLUIDO    121.298  

138 YR0142 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Santa Rosa (Arapata) Polifuncional Santa Rosa de Lima CONCLUIDO      25.640  

139 YR0145 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Santa Rosa Obra fina iglesia CONCLUIDO      41.386  

140 YR0174 Economico Servicios Yungas Coripata Anacuri Clasificadora de áridos EJECUCION      65.428  

141 YR0175 Economico Transformacion Yungas Coripata Anacuri Cortadora piedra laja EJECUCION      26.845  

142 YC0309 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Anacuri 

Construcción complejo deportivo 
turistico CONCLUIDO    185.592  

143 YC0310 Comunitario 
Infraestructura 
comunitaria Yungas Coripata San Jose de Peri 

Conclusión Centro de Capacitación 
- San José de Peri - 1ra fase CONCLUIDO    106.530  

144 YC0311 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Huaycuni 

Conclusión Centro de Capacitación 
- Huaycuni CONCLUIDO    107.644  

145 YE0335 Economico Pecuario Yungas Coripata San josé de Peri 
Producción de Pollos Parrileros 
"DOÑA MARTHA" CONCLUIDO      10.780  

146 YE0336 Economico Servicios Yungas Coripata San josé de Peri Snack "DOÑA LUPE" CONCLUIDO      10.780  

147 YE0337 Economico Pecuario Yungas Coripata Anacuri Producción de Cerdos "Choque" EJECUCION      10.780  

148 YE0338 Economico Transformacion Yungas Coripata Arapata Carpintería "Juan de la Cruz" CONCLUIDO        6.653  
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149 YE0341 Economico Transformacion Yungas Coripata San josé de Peri 
Taller de Confección Pollerería 
"ALBERTA" CONCLUIDO        3.300  

150 YE0343 Economico Servicios Yungas Coripata San josé de Peri Comidería "DOÑA JUAQUINA" CONCLUIDO        6.653  

151 YE0344 Economico Agricola Yungas Coripata San josé de Peri 
Manejo y Producción de Mangos 
"San Rafael" CONCLUIDO      10.780  

152 YE0345 Economico Apicola Yungas Coripata San josé de Peri 
Producción de miel de abejas 
"NINA" CONCLUIDO      10.780  

153 YE0346 Economico Transformacion Yungas Coripata San josé de Peri Panadería "San José" CONCLUIDO      10.780  

154 YE0352 Economico Transformacion Yungas Coripata Huaycuni Panadería "JULIA" CONCLUIDO      10.780  

155 YE0355 Economico Transformacion Yungas Coripata Comunidad El Colpar Carnicería "Santa Rita" CONCLUIDO        3.465  

156 YC0426 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Auquisamaña 

Conclusion Obra Fina Iglesia 
Auquisamaña CONCLUIDO      26.135  

157 YC0427 Comunitario Educación Yungas Coripata Marquirivi 
Construccion de 2 Viviendas y 
Bateria de Baños Marquirivi CONCLUIDO      22.175  

158 YC0471 Comunitario 
Capacitacion 
comunitaria Yungas Coripata Coripata 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Eduardo Abaroa- Coripata CONCLUIDO        9.764  

159 YC0472 Comunitario 
Capacitacion 
comunitaria Yungas Coripata Arapata 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Rosemary Barrientos-Arapata- 
Coripata CONCLUIDO        9.764  

160 YC0484 Comunitario Educación Yungas Coripata Trinidad Pampa 
Conclusión de la Unidad Eductiva 
Franz Tamayo CONCLUIDO      75.600  

161 YE0497 Economico Turismo Yungas Coripata Coripata 
Diseño final terminal de buses 
Coripata EJECUCION      10.000  

162 YC0507 Comunitario Agua Potable Yungas Coripata Coripata 
Construcción del sistema de agua 
potable en Milluguaya EJECUCION    109.300  

163 YC0515 Comunitario 
Infraestructura 
comunitaria Yungas Coripata Coripata 

Dotación de mobiliario para el 
centro social de ADEPCOCA – 
Regional Coripata. EJECUCION      10.300  

164 YC0539 Comunitario Agua Potable Yungas Coripata Comunidad San Feli 
Construcción sistema de agua 
potable San Féli – Dorado Chico – EJECUCION      20.000  
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Dorado Grande. 

165 YC0540 Comunitario Agua Potable Yungas Coripata Dorado Grande 

Construcción sistema de agua 
potable Dorado Chico – Dorado 
Grande. EJECUCION      18.000  

166 YC0546 Comunitario Salud Yungas Coripata Coripata 
Equipamiento clínico complejo 
para el hospital básico de Coripata EJECUCION      25.000  

167 YC0554 Comunitario Educación Yungas Coripata Varios 

Equipamiento mobiliario para 7 
establecimientos educativos. 
Coripata CONCLUIDO      25.000  

168 YE0599 Economico 
Infraestructura 
vial Yungas Coripata 

Comunidad 
Anacuri,Comunidad 
Auquisamaña 

Construcción de alcantarillas: 
Tramo Coripata – Pte Chacon y 
Anaruri - Auquisanana EJECUCION      10.800  

169 YC0606 Comunitario Saneamiento Yungas Coripata Coripata 

Refacción de uno de las plantas del 
sistema de alcantarillado de 
Coripata DISEÑO      57.000  

170 YC0614 Comunitario Educación Yungas Coripata El Choro 

Equipamiento mobiliario para 2 
U.E. (El Choro Grande – 
Milluguaya). 

ADJUDICACI
ON        3.500  

171 YC0615 Comunitario Educación Yungas Coripata Churubamba 
Equipamiento mobiliario para 2 
U.E. Churubamba y Huiri Nogalani 

ADJUDICACI
ON        5.500  

172 YC0616 Comunitario Educación Yungas Coripata Comunidad Nogalani 

Diseño y construcción obra fina 8 
aulas en la U.E. de la comunidad de 
Nogalani 

ADJUDICACI
ON      69.000  

173 YC0034 Comunitario Educación Yungas Coroico Chiquina 
Diseño: Escuela Multigrado 
Chiquina CONCLUIDO             75  

174 YR0054 Comunitario Saneamiento Yungas Coroico 
Santa Rosa de Quilo 
Quilo Sistema de Alcantarillado Sanitario CONCLUIDO      76.981  

175 YR0055 Comunitario 
Infraestructura 
comunitaria Yungas Coroico 

Santa Rosa de Quilo 
Quilo Plaza CONCLUIDO      50.592  

176 YR0056 Comunitario Salud Yungas Coroico 
Santa Rosa de Quilo 
Quilo 

Construcción Centro de Salud de 
Santa Rosa de Quilo Quilo CONCLUIDO    106.585  

177 YR0057 Comunitario Saneamiento Yungas Coroico Suapi Sistema de Alcantarillado Sanitario CONCLUIDO      92.074  
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178 YR0101 Comunitario 
Infraestructura 
comunitaria Yungas Coroico Coroico Polifuncional deportivo de Coroico CONCLUIDO      99.960  

179 YC0104 Comunitario 
Infraestructura 
comunitaria Yungas Coroico Coroico 

Reposición obras piscina y fortalec. 
municipal CONCLUIDO      51.373  

180 YC0137 Economico Turismo Yungas Coroico Tocaña 
Construcción obras complem. 
centro cultural CONCLUIDO      60.333  

181 YC0147 Comunitario 
Infraestructura 
comunitaria Yungas Coroico Carmen Pampa 

Canalización río Nilo - Carmen 
Pampa EJECUCION      81.638  

182 YC0162 Comunitario 
Fortalecimiento 
institucional Yungas Coroico Coroico 

Fort. institucional (PDM Alcaldía 
Coroico) CONCLUIDO      15.725  

183 YC0168 Comunitario Educación Yungas Coroico Carmen Pampa 

Intervención en UAC-CP 
"Construcción del bloque de 
dormitorios Leahy" EJECUCION    280.000  

184 YC0169 Comunitario Salud Yungas Coroico Tocaña Conclusión obra fina posta de salud CONCLUIDO      20.875  

185 YC0172 Economico Turismo Yungas Coroico Tocaña Desarrollo turístico comunitario EJECUCION      14.000  

186 YC0192 Comunitario 
Fortalecimiento 
institucional Yungas Coroico Coroico 

Apoyo Festival Folklorico 
Internacional Coroico 2007 CONCLUIDO        5.000  

187 YE0199 Economico 
Infraestructura 
vial Yungas Coroico Charobamba Puente vehicular colgante EJECUCION      20.168  

188 YC0460 Comunitario 
Capacitacion 
comunitaria Yungas Coroico Varios 

Capacitación en Enfermería - Becas 
Magíster UAC-CP CONCLUIDO        7.280  

189 YC0465 Comunitario 
Capacitacion 
comunitaria Yungas Coroico Cruz Loma 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E Téc. 
Humanístico Cruz Loma- Coroico CONCLUIDO        9.764  

190 YC0466 Comunitario 
Capacitacion 
comunitaria Yungas Coroico Coroico 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E Reyes 
Ortíz - Coroico CONCLUIDO        9.764  

191 YC0485 Comunitario Saneamiento Yungas Coroico San Joaquin Relleno Sanitario - Coroico EJECUCION    200.000  

192 YE0514 Economico Turismo Yungas Coroico Coroico 
Apoyo al sector turístico: Festival 
Cultural Coroico 2009 CONCLUIDO        5.000  
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193 YC0516 Comunitario Educación Yungas Coroico Carmen Pampa 

Provisión de materiales para la 
construccion de comedor de la 
UAC-CP CONCLUIDO      28.000  

194 YC0541 Comunitario Salud Yungas Coroico Coroico 
Equipamiento complementario del 
hospital básico de Coroico CONCLUIDO      30.000  

195 YC0550 Comunitario Educación Yungas Coroico Varios 

Equipamiento mobiliario para 10 
establecimientos educativos - 
Coroico CONCLUIDO      32.000  

196 YC0583 Comunitario Agua Potable Yungas Coroico 
Comunidad 
Chicaparque 

Ampliación del Sistema de agua 
potable Chicaparque - Yolosita EJECUCION        3.600  

197 YC0584 Comunitario Agua Potable Yungas Coroico Comunidad Calabatea 
Ampliación del Sistema de agua 
potable Calabatea de Ayacucho. EJECUCION        3.200  

198 YC0585 Comunitario Agua Potable Yungas Coroico Comunidad Chiquiña 
Construcción aducción sistema de 
agua potable de Chiquiña EJECUCION        2.700  

199 YC0586 Comunitario Agua Potable Yungas Coroico Comunidad Santa Ana 
Refacción del Sistema de Agua 
Potable Santa Ana EJECUCION        6.200  

200 YC0587 Comunitario Agua Potable Yungas Coroico 
Comunidad San 
Geronimo 

Ampliación del Sistema de agua 
potable San Gerónimo EJECUCION        5.200  

201 YC0588 Comunitario Agua Potable Yungas Coroico Comunidad Cochuma 
Rehabilitación del sistema de agua 
de Cochuna - Coroico EJECUCION        8.000  

202 YC0589 Comunitario Agua Potable Yungas Coroico Coroico 
Refacción una sección de la red de 
agua potable - Coroico Urbano EJECUCION        3.600  

203 YC0590 Comunitario Agua Potable Yungas Coroico Comunidad Marca 
Ampliación Sistema de agua 
potable Marca EJECUCION        1.200  

204 YC0591 Comunitario Educación Yungas Coroico Coroico 

Diseño de 20 viviendas, batería de 
baños, cocina y comedor para 
maestros en la U.E. San Pedro de 
Coroico CONCLUIDO        6.000  

205 YE0592 Economico Turismo Yungas Coroico Comunidad San Feli 
Mejoramiento del sitio turístico de 
la comunidad de San Félix EJECUCION      21.000  

206 YC0593 Comunitario Agua Potable Yungas Coroico 
Comunidad Santiago 
Grande 

Diseño y construcción sistema de 
agua potable Santiago Grande DISEÑO      62.000  
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207 YC0594 Comunitario Agua Potable Yungas Coroico 
Comunidad San 
Cristobal 

Diseño y construcción del Sistema 
de agua potable San Cristóbal. DISEÑO      30.000  

208 YC0623 Comunitario Agua Potable Yungas Coroico 
Comunidad San 
Joaquin 

Diseño y construcción del sistema 
de agua potable San Joaquín. DISEÑO      50.000  

209 TC0005 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba Entre Rios Bulo Bulo 

Conclusión Plaza Principal - Bulo 
Bulo CONCLUIDO      19.778  

210 TR0170 Comunitario Educación 
Tropico 
Cbba Entre Rios Barrio Imperial 

Cubierta e iluminación UE Octavio 
Pastrana CONCLUIDO      64.655  

211 TR0178 Comunitario Agua Potable 
Tropico 
Cbba Entre Rios Varios 

Construcción Sistema Agua Potable 
4 centrales CONCLUIDO      82.000  

212 TR0198 Comunitario Agua Potable 
Tropico 
Cbba Entre Rios Sindicato 1ra Volcan Conclusión sistema de agua potable CONCLUIDO      21.500  

213 TC0211 Comunitario Salud 
Tropico 
Cbba Entre Rios Entre Ríos 

Diseño Hospital 2do. Nivel Entre 
Ríos - Fase 1 CONCLUIDO      37.000  

214 TE0298 Economico Agricola 
Tropico 
Cbba Entre Rios 

Izarsama,Manco 
Kapac Apoyo a la Producción Apícola CONCLUIDO      20.000  

215 TE0299 Economico Agricola 
Tropico 
Cbba Entre Rios Machu Pijchu Apoyo a la producción de Banano CONCLUIDO        4.000  

216 TE0300 Economico Agricola 
Tropico 
Cbba Entre Rios 

El Palmar,Los 
Amigos,San Miguel Apoyo a la producción de Piña CONCLUIDO      20.000  

217 TE0301 Economico Pecuario 
Tropico 
Cbba Entre Rios 

Entre Ríos,Manco 
Kapac,Río Blanco Apoyo a laproducción pecuaria CONCLUIDO        6.000  

218 TE0302 Economico Transformacion 
Tropico 
Cbba Entre Rios Valle Sacta Apoyo a AUPAII VII CONCLUIDO        6.500  

219 TE0446 Economico Pecuario 
Tropico 
Cbba Entre Rios Varios 

Apoyo campaña de vacunacion 
contra Fiebre Aftosa - Entre Ríos CONCLUIDO      33.000  

220 YR0059 Comunitario Saneamiento Yungas Irupana Chicaloma Sistema de Alcantarillado Sanitario CONCLUIDO    257.396  

221 YR0061 Comunitario 
Infraestructura 
comunitaria Yungas Irupana Chicaloma Plaza Población Chicaloma CONCLUIDO      77.884  

222 YR0078 Comunitario Educación Yungas Irupana Chicaloma 
Refacción Unidad Educativa 
Chicaloma CONCLUIDO    151.701  
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223 YC0463 Comunitario 
Capacitacion 
comunitaria Yungas Irupana Chicaloma 

Capacitación Jovenes en Desarrollo 
Humano y Liderazgo - U.E 
Chicaloma- Irupana CONCLUIDO        9.764  

224 YC0464 Comunitario 
Capacitacion 
comunitaria Yungas Irupana Irupana 

Capacitación Jovenes en Desarrollo 
Humano y Liderazgo - U.E 5 de 
Mayo- Irupana CONCLUIDO        9.764  

225 YC0502 Comunitario Agua Potable Yungas Irupana Chicaloma 

Diseño y Construcción Tanque de 
Almacenamiento de Agua de la 
Población de Chicaloma. CONCLUIDO      24.000  

226 YC0506 Comunitario Saneamiento Yungas Irupana Irupana 
Construcción del sistema de 
alcantarillado de Paraíso EJECUCION    110.000  

227 YC0524 Comunitario Agua Potable Yungas Irupana Comunidad Santa Ana 
Refacción y mejoramiento del 
Sistema de Agua Potable Santa Ana CONCLUIDO        5.600  

228 YC0525 Comunitario Agua Potable Yungas Irupana Yuni Grande 

Refacción y mejoramiento del 
Sistema de Agua Potable – Yuni 
Grande CONCLUIDO        2.480  

229 YC0526 Comunitario Agua Potable Yungas Irupana Comunidad Uquina 
Refacción y mejoramiento del 
Sistema de Agua Potable - Uquina CONCLUIDO        2.100  

230 YC0527 Comunitario Agua Potable Yungas Irupana Comunidad Silala 
Refacción y mejoramiento del 
Sistema de Agua Potable - Silala CONCLUIDO        1.900  

231 YC0547 Comunitario Salud Yungas Irupana Varios 

Equipamiento de mobiliario clínico 
y administrativo para cuatro 
establecimientos de salud de 
Irupana EJECUCION      20.000  

232 YC0555 Comunitario Educación Yungas Irupana Varios 

Equipamiento mobiliario para 4 
establecimientos educativos. 
Irupana CONCLUIDO      15.000  

233 YE0598 Economico 
Infraestructura 
vial Yungas Irupana Irupana,Varios 

Construcción de alcantarillas en 
caminos comunales de Irupana EJECUCION      14.600  

234 YR0084 Economico 
Infraestructura 
vial Yungas La Asunta Cuchumpaya Puente Peatonal Colgante CONCLUIDO      79.274  

235 YE0085 Economico 
Infraestructura 
vial Yungas La Asunta Porvenir 20 de Mayo Puente Peatonal Colgante CONCLUIDO      26.644  
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236 YR0086 Comunitario Educación Yungas La Asunta Porvenir 20 de Mayo 
Construcción Unidad Educativa El 
Porvenir CONCLUIDO      31.439  

237 YC0189 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta La Asunta Capacitación bachilleres CONCLUIDO        2.400  

238 YE0227 Economico Medio ambiente Yungas La Asunta La Asunta 
Parcelas agroforestales familiares - 
La Asunta CONCLUIDO      42.500  

239 YE0229 Economico Pecuario Yungas La Asunta La Asunta 
Producción de Pollos 
Parrilleros"Donato" CONCLUIDO      13.125  

240 YE0284 Economico 
Capacitacion 
productiva Yungas La Asunta La Asunta 

Formacion tecnica de jovenes en La 
Asunta EJECUCION      80.000  

241 YC0285 Comunitario Otros Yungas La Asunta Varios 
10 Proyecto de impacto inmediato 
en La Asunta. DISEÑO        5.000  

242 YC0287 Comunitario 
Fortalecimiento 
institucional Yungas La Asunta Varios 

Procesos de priorizacion de 
proyectos en de la IL-43 CONCLUIDO        5.000  

243 YE0295 Economico 
Capacitacion 
productiva Yungas La Asunta La Asunta 

Intercambio de Productores Lideres 
- La Asunta CONCLUIDO      35.700  

244 YC0327 Comunitario Educación Yungas La Asunta Porvenir 20 de Mayo 

Construcción Aula Multigrado 
Villa El Porvenir- Central 
Pto.Unido CONCLUIDO      21.204  

245 YC0328 Comunitario Educación Yungas La Asunta San Antonio 
Construcción Aula Multigrado San 
Antonio- Central Pto.Unido CONCLUIDO      21.204  

246 YC0329 Comunitario Educación Yungas La Asunta San Pablo 
Construcción Multifuncional San 
Pablo - Central Cotapata CONCLUIDO      19.525  

247 YC0330 Comunitario Educación Yungas La Asunta 

Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Dotación 7 Computadoras para 
Colegio y Generador E.Eléctrica - 
Central Cotapata CONCLUIDO      18.500  

248 YC0331 Comunitario Salud Yungas La Asunta San Gabriel 
Posta Sanitaria San Gabriel - 
Central Pto Rico Histórico CONCLUIDO      44.228  

249 YE0332A Economico Turismo Yungas La Asunta La Asunta 
Promoción de Desarrollo Turístico 
en La Asunta "HOTEL ERIKA" CONCLUIDO      15.000  
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250 YE0332B Economico Turismo Yungas La Asunta La Asunta 

Promocion de Apoyo Turistico en 
La Asunta "Hotel 20 de 
Septiembre" EJECUCION        8.000  

251 YE0332C Economico Turismo Yungas La Asunta La Asunta 

Promocion de Desarrollo Turistico 
en La Asunta "HOTEL 
PORTUGAL" DISEÑO        8.000  

252 YE0358 Economico Transformacion Yungas La Asunta San Antonio Panaderia "ESTHER" CONCLUIDO        4.620  

253 YE0359 Economico Apicola Yungas La Asunta 
Colonia Nuevo 
Amanecer Apicultura "Meza" CONCLUIDO        5.523  

254 YE0360 Economico Pecuario Yungas La Asunta Santa Teresita 
Granja gallinas ponedoras "Río 
Seco" CONCLUIDO      13.125  

255 YE0361 Economico Transformacion Yungas La Asunta 
Progreso - 
Cuchumpaya 

Taller de Confecciones de ropa de 
vestir "Yola" CONCLUIDO        9.492  

256 YE0362 Economico Transformacion Yungas La Asunta 
Puerto Unido - San 
Antonio Taller de Carpintería "Quispe" CONCLUIDO      16.450  

257 YE0363 Economico Apicola Yungas La Asunta 
Puerto Unido - San 
Antonio Apicultura "Cuba" CONCLUIDO        5.523  

258 YE0364 Economico Transformacion Yungas La Asunta Cotapata Corte y Confección "Gloria" CONCLUIDO        9.492  

259 YE0365 Economico Pecuario Yungas La Asunta Cotapata - Alto Olivos 
Producción de pollos parrilleros 
"ROCO" CONCLUIDO        4.620  

260 YE0366 Economico Transformacion Yungas La Asunta 1ro de Julio Taller de Carpintería CORFAV CONCLUIDO        5.390  

261 YE0367 Economico Transformacion Yungas La Asunta 
Cotapata,La 
Esperanza Panaderia "INTEGRAL" CONCLUIDO        4.620  

262 YE0368 Economico Transformacion Yungas La Asunta 
Puerto Unido - San 
Antonio Taller de Carpintería "Ale" CONCLUIDO      16.450  

263 YE0369 Economico Pecuario Yungas La Asunta 

Porvenir 20 de 
Mayo,Progreso - San 
San Unido Pollos parrilleros "Doña Isabel" CONCLUIDO      13.125  

264 YE0370 Economico Transformacion Yungas La Asunta 
Progreso - 
Cuchumpaya Jugos naturales "Silvia" CONCLUIDO        4.158  

265 YE0371 Economico Pecuario Yungas La Asunta 
Cotapata,La 
Esperanza Pollos parrilleros "FICO" CONCLUIDO      13.125  
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266 YE0372 Economico Apicola Yungas La Asunta 
Progreso - 
Cuchumpaya Apicultura "Mamani" CONCLUIDO        5.523  

267 YE0373 Economico Transformacion Yungas La Asunta 
Progreso - San San 
Unido Jugos Naturales "Erika" CONCLUIDO        5.159  

268 YE0374 Economico Transformacion Yungas La Asunta 

Porvenir 20 de 
Mayo,Progreso - 
Cuchumpaya Heladería "Jeremy" CONCLUIDO        9.419  

269 YE0375 Economico Servicios Yungas La Asunta Puerto Mejillones 
Transporte en bote de Carga y 
Pasajeros "Titanic" CONCLUIDO      10.920  

270 YE0376 Economico Servicios Yungas La Asunta 
Progreso - San San 
Unido 

Salon de Peinados y Peluquería 
"Chura" CONCLUIDO        5.405  

271 YE0377 Economico Apicola Yungas La Asunta Cotapata,San Pablo Apicultura "San Gabriel" CONCLUIDO        4.417  

272 YC0457 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta 

Chorobamba,Yanama
yu 

Capacitación a Jóvenes en 
Desarrollo Humano y Liderazgo - 
U.E Yanamuyu I-II - La Asunta CONCLUIDO        9.764  

273 YC0458 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta La Asunta 

Capacitación en Desarrollo 
Humano y Liderazgo a Jóvenes de 
Fed. La Asunta- La Asunta CONCLUIDO        9.764  

274 YC0459 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta Chamaca 

Formacion de Formadores en 
Desarrollo Humano y Liderazgo a 
Jóvenes en Los Yungas de La Paz CONCLUIDO        9.764  

275 YC0473 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta 

Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Capacitación a Jóvenes en D. 
Humano y Liderazgo - U.E 
Cotapata - La Asunta CONCLUIDO        9.764  

276 YC0474 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta Varios 

Capac.a Jóvenes en Desarrollo 
Humano y Liderazgo - U.E René 
Barrientos Ortuño - La Asunta CONCLUIDO        9.764  

277 YC0475 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta La Asunta 

Capacitación a Jóvenes en 
Desarrollo Humano y Liderazgo - 
U.E Adventista - La Asunta CONCLUIDO        9.764  
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278 YC0476 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta Charia 

Capacitación a Jóvenes en 
Desarrollo Humano y Liderazgo - 
U.E Charia - La Asunta CONCLUIDO        9.764  

279 YC0477 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta 

La Calzada,Nueva 
Union,San Jorge,Tica 
Pata 

Capacitación a Jóvenes en 
D.Humano y Liderazgo - U.E 
Mercedes- La Calzada - La Asunta CONCLUIDO        9.764  

280 YC0478 Comunitario 
Capacitacion 
comunitaria Yungas La Asunta Santa Rosa 

Capacitación a Jóvenes en 
Desarrollo Humano y Liderazgo - 
U.E Santa Rosa - La Asunta CONCLUIDO        9.764  

281 YC0479 Comunitario Otros Yungas La Asunta La Asunta 
Estrategia de Comunicación La 
Asunta CONCLUIDO    150.000  

282 YC0482 Comunitario Educación Yungas La Asunta 1ro de Julio 
Construccion Unidad Educativa y 
Vivienda para Maestro CONCLUIDO      36.000  

283 YC0483 Comunitario Educación Yungas La Asunta Incahuara 
Construccion Unidad Educactiva y 
Vivienda para Maestro CONCLUIDO      36.000  

284 YE0486 Comunitario 
Infraestructura 
comunitaria Yungas La Asunta La Asunta 

Restablecimiento de la energía 
eléctrica en La Asunta CONCLUIDO      30.000  

285 YE0487 Economico Agricola Yungas La Asunta La Asunta Plan Cafe EJECUCION    105.000  

286 YE0488 Economico Agricola Yungas La Asunta La Asunta Plan Estevia EJECUCION    220.000  

287 YE0489 Economico Agricola Yungas La Asunta La Asunta Plan Platano EJECUCION      98.000  

288 YE0490 Economico Pecuario Yungas La Asunta La Asunta Plan Avicola EJECUCION      15.000  

289 YE0491 Economico Apicola Yungas La Asunta La Asunta Plan Apicola EJECUCION      40.000  

290 YC0492 Comunitario Otros Yungas La Asunta La Asunta 
Mejorando la calidad de vida de la 
familia desde la cocina EJECUCION      22.000  

291 YC0493 Comunitario Agua Potable Yungas La Asunta PuertoRico 
Sistema de agua potable - Puerto 
Rico EJECUCION      94.103  

292 YC0494 Comunitario Agua Potable Yungas La Asunta Cotapata Sistema de agua potable - Cotapata EJECUCION    107.958  

293 YE0495 Economico 
Infraestructura 
vial Yungas La Asunta Santa Lucia Puente del Desarrollo EJECUCION      89.725  
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294 YC0508 Comunitario Educación Yungas La Asunta Bolivar 
Construccion de vivienda de 
maestros en Bolivar II CONCLUIDO      12.445  

295 YC0509 Comunitario Educación Yungas La Asunta Bolivar 
Construcción de vivienda de 
maestros en Bolívar III CONCLUIDO      13.640  

296 YC0510 Comunitario Educación Yungas La Asunta Bolivar 
Construcción de vivienda de 
maestros en Bolívar IV CONCLUIDO      27.268  

297 YC0512 Comunitario 
Infraestructura 
comunitaria Yungas La Asunta Bolivar 

Rehabilitación de la hidroeléctrica 
de Chamaca 

ADJUDICACI
ON        5.000  

298 YC0513 Comunitario Agua Potable Yungas La Asunta Bolivar 
Diseño del sistema de agua potable 
para la Central Bolívar 

ADJUDICACI
ON      10.000  

299 YC0528 Comunitario Agua Potable Yungas La Asunta Yanamayu 
Refacción del Sistema de agua 
potable Yanamayo EJECUCION        7.300  

300 YC0529 Comunitario Agua Potable Yungas La Asunta Comunidad Cajones 
Refacción del Sistema de agua 
potable Cajones EJECUCION        4.600  

301 YC0530 Comunitario Agua Potable Yungas La Asunta San Felipe 
Refacción del Sistema de agua 
potable San Felipe EJECUCION        9.800  

302 YC0531 Comunitario Agua Potable Yungas La Asunta Colonia 21 de Agosto 
Complementación del Sistema de 
Agua Potable 21 de Agosto EJECUCION      12.500  

303 YC0532 Comunitario Agua Potable Yungas La Asunta Santa Rosa 
Refacción del Sistema de agua 
potable Santa Rosa EJECUCION      10.500  

304 YC0543 Comunitario Salud Yungas La Asunta La Asunta 

Equipamiento de mobiliario clínico 
y complementario del Centro de 
Salud de La Asunta EJECUCION      80.000  

305 YC0544 Comunitario Salud Yungas La Asunta Varios 

Equipamiento de mobiliario clínico 
y equipos básicos para 
establecimientos de salud de La 
Asunta (Fed. Chamacas) EJECUCION      20.000  

306 YC0545 Comunitario Salud Yungas La Asunta Varios 

Equipamiento de mobiliario clínico 
y equipos básicos para 
establecimientos de salud de La 
Asunta (Fed. La Asunta) EJECUCION      30.000  
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307 YC0552 Comunitario Educación Yungas La Asunta Varios 

Equipamiento mobiliario para 14 
establecimientos educativos. Fed. 
La Asunta CONCLUIDO      38.000  

308 YC0553 Comunitario Educación Yungas La Asunta Varios 

Equipamiento mobiliario para 14 
establecimientos educativos. Fed. 
Chamaca CONCLUIDO      46.000  

309 YC0558 Economico 
Infraestructura 
vial Yungas La Asunta 

Comunidad San Pedro 
Zona "C" 

Construcción de alcantarillas tramo 
San Pedro C - La Florida EJECUCION        9.000  

310 YC0559 Economico 
Infraestructura 
vial Yungas La Asunta Comunidad Pichari 

Construcción de alcantarillas tramo 
Pichari - Nogalani - 10 de Febrero EJECUCION      22.500  

311 YE0560 Economico 
Infraestructura 
vial Yungas La Asunta Varios 

Construcción de alcantarillas tramo 
Puerto Rico - San Fernando - 
Cuarta Bolívar EJECUCION      20.340  

312 YE0561 Economico 
Infraestructura 
vial Yungas La Asunta Central Simon Bolivar 

Construcción de alcantarillas en los 
caminos de la Central Bolívar EJECUCION      22.500  

313 YE0562 Economico 
Infraestructura 
vial Yungas La Asunta Santa Lucia 

Construcción de alcantarillas tramo 
Santa Lucia - Chispanito EJECUCION      21.420  

314 YE0563 Economico 
Infraestructura 
vial Yungas La Asunta Colonia Incahuara 

Construcción de alcantarillas tramo 
10 de Febrero - Churubamba - 
Incahuara de Canaan EJECUCION      22.500  

315 YE0564 Economico 
Infraestructura 
vial Yungas La Asunta Siguani Grande 

Construcción de alcantarillas tramo 
Siguani Grande - Quillabamba EJECUCION      22.500  

316 YE0565 Economico 
Infraestructura 
vial Yungas La Asunta Colonia 21 de Agosto 

Construcción de alcantarillas tramo 
Nogalani - 21 de Agosto EJECUCION      20.340  

317 YE0566 Economico 
Infraestructura 
vial Yungas La Asunta Varios 

Construcción de alcantarillas tramo 
Cotapata - San Felipe - 10 de 
febrero EJECUCION      22.500  

318 YE0567 Economico 
Infraestructura 
vial Yungas La Asunta Varios 

Construcción de alcantarillas tramo 
Chamaca - Tunquini - Alto 
Charobamba EJECUCION      22.500  

319 YE0568 Economico 
Infraestructura 
vial Yungas La Asunta 

Alto 
Charobamba,Chamaca
,Tunquini 

Construcción de alcantarillas tramo 
Villa Victoria - Palmeras EJECUCION      22.500  
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320 YE0569 Economico 
Infraestructura 
vial Yungas La Asunta Varios 

Construcción de alcantarillas tramo 
Chorrillo - San Lorenzo EJECUCION      18.000  

321 YE0570 Economico Apicola Yungas La Asunta La Asunta 

Implementación/equipamiento de 
centros de acopio y procesamiento 
apícola EJECUCION      45.000  

322 YE0571 Economico Transformacion Yungas La Asunta La Asunta 

Consolidar la calidad del café a 
través del co-financiamiento de 
despulpadoras individuales EJECUCION      56.000  

323 YC0573 Economico Agricola Yungas La Asunta La Asunta 

Incremento de la base productiva 
del cultivo de Stevia en el 
municipio de La Asunta EJECUCION      50.000  

324 YC0578 Comunitario Salud Yungas La Asunta Varios 
Campana de salud dental en niños y 
jóvenes. EJECUCION      15.800  

325 YC0579 Comunitario Salud Yungas La Asunta Varios 
Campaña de detección de Cáncer 
en mujeres. CONCLUIDO        5.000  

326 YE0600 Economico 
Infraestructura 
vial Yungas La Asunta La Asunta,Varios 

Construcción de alcantarillas en los 
caminos vecinales de la Bolívar II EJECUCION        9.000  

327 YE0601 Economico 
Infraestructura 
vial Yungas La Asunta La Asunta,Varios 

Construcción de alcantarillas en los 
caminos vecinales de la Bolívar III EJECUCION        9.000  

328 YE0602 Economico 
Infraestructura 
vial Yungas La Asunta La Asunta,Varios 

Construcción de alcantarillas en los 
caminos vecinales de la Bolívar IV EJECUCION        9.540  

329 YC0605 Comunitario Educación Yungas La Asunta La Asunta,Varios 
Mejoramiento de baños en colegios 
y escuelas en La Asunta DISEÑO    120.000  

330 YC0617 Comunitario Educación Yungas La Asunta La Asunta 

Construcción de la obra fina de 16 
viviendas y batería de baños UE de 
La Asunta. 

ADJUDICACI
ON      24.000  

331 YC0618 Comunitario Salud Yungas La Asunta La Asunta 
Diseño final del Centro de Salud de 
La Asunta DISEÑO      14.000  

332 YC0619 Comunitario 
Infraestructura 
comunitaria Yungas La Asunta San Gabriel 

Construcción de un bote con motor 
fuera de borda CONCLUIDO        6.000  

333 YC0620 Comunitario 
Infraestructura 
comunitaria Yungas La Asunta Santa Lucia 

Diseño puente peatonal en San 
Gabriel DISEÑO        8.000  
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334 YE0624 Economico 
Capacitacion 
productiva Yungas La Asunta La Asunta 

Asistencia técnica comercial a la 
iniciativas productivas del FCDI DISEÑO      53.000  

335 YC0626 Comunitario Educación Yungas La Asunta La Asunta 

Construcción de 10 aulas para la 
Unidad Educativa René Barrientos 
Ortuño de La Asunta DISEÑO    111.000  

336 YC0627 Comunitario Saneamiento Yungas La Asunta Cotapata 

Elaboración del Diseño final del 
sistema de alcantarillado sanitario 
para el centro poblado de Cotapata. DISEÑO      10.000  

337 YC0629A Comunitario Salud Yungas La Asunta La Asunta 

Campaña de capacitación y 
prevención de cáncer uterino en La 
Asunta DISEÑO        5.000  

338 YC0008B Comunitario Saneamiento Yungas 
Palos 
Blancos Varios 

Implementación de UHFs (259/97 
UHFs) CONCLUIDO    587.400  

339 YC0013 Comunitario Educación Yungas 
Palos 
Blancos Varios 

Mobiliario Escuelas Municipio P. 
Blancos CONCLUIDO      70.307  

340 YR0052 Comunitario Educación Yungas 
Palos 
Blancos Tucupi 

Construcción 8 aulas UE 13 de 
mayo CONCLUIDO      87.503  

341 YR0053 Comunitario Salud Yungas 
Palos 
Blancos Tucupi 

Const. 4 viviendas y amp. centro 
salud CONCLUIDO      66.462  

342 YR0069 Comunitario 
Infraestructura 
comunitaria Yungas 

Palos 
Blancos Popoy Sede Social Múltiple CONCLUIDO      57.135  

343 YR0070 Comunitario Educación Yungas 
Palos 
Blancos Brecha H 

Construcción viviendas y bat.baños 
UE Mejillones CONCLUIDO      26.542  

344 YR0071 Comunitario 
Infraestructura 
comunitaria Yungas 

Palos 
Blancos Santa Ana - urbano Construcción Casa de Gobierno CONCLUIDO      34.034  

345 YR0072 Comunitario Educación Yungas 
Palos 
Blancos 

Santa Ana de 
Mosetenes Construcción viviendas de maestros CONCLUIDO        8.467  

346 YR0073 Comunitario Educación Yungas 
Palos 
Blancos Santa Ana - urbano 

Const. baterías de baños - UE Santa 
Ana CONCLUIDO      12.532  

347 YR0074 Comunitario Educación Yungas 
Palos 
Blancos Delicias 

Diseno: Aulas, viviendas y bat. 
baños UE CONCLUIDO        1.000  

348 YR0076 Comunitario Educación Yungas 
Palos 
Blancos San Miguel de Huachi Complejo Educativo Fase II CONCLUIDO    152.697  
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349 YR0079 Comunitario Salud Yungas 
Palos 
Blancos Comunidad Cocochi Equipamiento mini hospital CONCLUIDO      25.400  

350 YR0088 Comunitario Agua Potable Yungas 
Palos 
Blancos Colonia Simay 

Mejoramiento Sistema de Agua 
Potable CONCLUIDO      52.572  

351 YR0089 Comunitario Agua Potable Yungas 
Palos 
Blancos 

Colonia Simayuni,Los 
Andes,Tucupi Sistema de Agua Potable CONCLUIDO    151.338  

352 YR0090 Comunitario Agua Potable Yungas 
Palos 
Blancos 

Covendo,Villa 
Concepcion Sistema de Agua Potable CONCLUIDO    137.342  

353 YR0091 Comunitario Agua Potable Yungas 
Palos 
Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO      50.203  

354 YR0092 Comunitario Agua Potable Yungas 
Palos 
Blancos Covendo 

Sistema de Agua Potable 
(Megaproyecto) CONCLUIDO    159.081  

355 YR0106 Comunitario Agua Potable Yungas 
Palos 
Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO      88.747  

356 YR0119 Comunitario Agua Potable Yungas 
Palos 
Blancos 

Buena Vista,Colonia 
16 de Julio,Colonia 
San Pedro,Comunidad 
Villa el 
Carmen,Sapecho,Villa 
(villorrio) 24 de 
Septiembre 

Megaproyecto Agua Potable - 
Sapecho CONCLUIDO    439.915  

357 YR0120 Comunitario Agua Potable Yungas 
Palos 
Blancos 

Colonia 
Ingavi,Colonia Juan 
Bautista,Colonia Villa 
Coroico,Colonia Villa 
Cruz,Urbanizacion 
Las Delicias Sistema de Agua Potable CONCLUIDO      50.225  

358 YR0135 Comunitario Agua Potable Yungas 
Palos 
Blancos Inicua 

Sistema de Agua Potable Pauca a 
Inicua CONCLUIDO    377.644  

359 YR0136 Comunitario Agua Potable Yungas 
Palos 
Blancos Varios 

Diseno: Sistema de Agua Potable 
Hoyada Kollasuyo (17 Colonias) CONCLUIDO      61.074  

360 YR0153 Comunitario Educación Yungas 
Palos 
Blancos Inicua Construcción 20 viviendas CONCLUIDO    199.953  

361 YE0154 Economico Transformacion Yungas 
Palos 
Blancos Varios 

Apoyo implementación 3 
pastelerías CONCLUIDO      31.574  
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362 YE0155 Economico Transformacion Yungas 
Palos 
Blancos Varios 

Apoyo en Inciativas de Negocio en 
la implementación de 4 Inict. de 
Neg. en transformación y 
comercialización, en la región de 
los Yungas CONCLUIDO      26.569  

363 YE0156 Economico Pecuario Yungas 
Palos 
Blancos Sapecho 

Producción pollos parrilleros - 
Granja Adriana CONCLUIDO        4.703  

364 YE0159 Economico Servicios Yungas 
Palos 
Blancos Sapecho Tarjetas artesanales CONCLUIDO        2.637  

365 YE0160 Economico Apicola Yungas 
Palos 
Blancos Brecha J 

Implementación de colmenas 
ADAEPAB CONCLUIDO        7.287  

366 YE0161 Economico Transformacion Yungas 
Palos 
Blancos Sapecho Carpintería industrial CONCLUIDO      12.751  

367 YC0163 Comunitario 
Fortalecimiento 
institucional Yungas 

Palos 
Blancos Varios 

Fort. institucional (PDM Alcaldía 
P. Blancos) CONCLUIDO      21.580  

368 YC0166 Comunitario 
Fortalecimiento 
institucional Yungas 

Palos 
Blancos Palos Blancos 

Apoyo a interinstitucional Alto 
Beni "IIAB" CONCLUIDO      27.000  

369 YC0181 Comunitario Educación Yungas 
Palos 
Blancos Palos Blancos 

Computadora Braile UE para no 
videntes CONCLUIDO      16.538  

370 YC0182 Comunitario 
Fortalecimiento 
institucional Yungas 

Palos 
Blancos Alto Beni 

Fortalecimiento estra. 
comunicación Alto Beni CONCLUIDO      25.000  

371 YC0186 Comunitario Educación Yungas 
Palos 
Blancos Brecha H Dotación Escuela Técnica Sup. CONCLUIDO        1.765  

372 YE0230 Economico Transformacion Yungas 
Palos 
Blancos Palos Blancos 

Modernización de la Planta 
Industrial de Derivados Lácteos 
“CACIQUE” EJECUCION      28.650  

373 YE0232 Economico Transformacion Yungas 
Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos 

Producción de Jugo y Concentrados 
de Cítricos EJECUCION      32.168  

374 YE0233 Economico Servicios Yungas 
Palos 
Blancos Sapecho Acopio y Venta de Áridos CONCLUIDO        5.000  

375 YE0236 Economico Transformacion Yungas 
Palos 
Blancos Palos Blancos 

Transformación y Comercialización 
de Productos Medicinales Naturales CONCLUIDO        8.339  

376 YE0239 Economico Turismo Yungas 
Palos 
Blancos Palos Blancos 

Complementación del Hotel 
Magdalena CONCLUIDO      12.152  
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377 YE0241 Economico Pecuario Yungas 
Palos 
Blancos Brecha J,Popoy 

Producción y Comercialización de 
Cerdos CONCLUIDO        6.231  

378 YE0243 Economico Transformacion Yungas 
Palos 
Blancos Popoy 

Implementación de una Planta 
Procesadora de Embutidos CONCLUIDO      13.092  

379 YE0244 Economico Transformacion Yungas 
Palos 
Blancos Palos Blancos 

Elaboración de Derivados de 
Estevia - "IPAN" CONCLUIDO        4.908  

380 YE0245 Economico Pecuario Yungas 
Palos 
Blancos El Sillar 

Mejoramiento del Hato Ganadero 
Lechero "ILLAMPU" CONCLUIDO      13.092  

381 YE0246 Economico Turismo Yungas 
Palos 
Blancos 

Colonia Puerto Santa 
Ana 

Circuito Etnoecoturismo en el rió 
La Paz y Beni CONCLUIDO      11.646  

382 YE0247 Economico Pecuario Yungas 
Palos 
Blancos Brecha B,Sapecho 

Mejoramiento del Hato y 
Comercialización de Leche 
"DELGADILLO" CONCLUIDO      11.646  

383 YE0248 Economico Transformacion Yungas 
Palos 
Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO        8.542  

384 YE0252 Economico Agricola Yungas 
Palos 
Blancos Sapecho Semilla Hibrida de Caco y Cítricos CONCLUIDO        8.105  

385 YE0253 Economico Apicola Yungas 
Palos 
Blancos Sapecho 

Implementación de Colmenas - 
"ECOTOP" CONCLUIDO        3.788  

386 YE0254 Economico Pecuario Yungas 
Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos 

Producción de Pollos Parrilleros - 
"GRANJA PATI" CONCLUIDO        4.246  

387 YE0258 Economico Pecuario Yungas 
Palos 
Blancos Wiñay Marca 

Mejoramiento del Hato Ganadero 
Lechero - "WIÑAY MARCA" CONCLUIDO      12.977  

388 YE0259 Economico Transformacion Yungas 
Palos 
Blancos Popoy Carpinteria Industrial "Hinojosa" CONCLUIDO        5.351  

389 YE0261 Economico Apicola Yungas 
Palos 
Blancos 

Colonia 
Colorado,Colonia 
Santa Ana 

Implementación de Colmenas - San 
Martín de Agua Rica CONCLUIDO        2.266  

390 YE0262 Economico Apicola Yungas 
Palos 
Blancos Colonia Villazon 

Implementación de Apiarios - 
"DORADO" CONCLUIDO        1.503  

391 YE0263 Economico Transformacion Yungas 
Palos 
Blancos Sapecho 

Planta Procesadora de Jugos 
Naturales - "EL PARAISO" EJECUCION      35.945  

392 YE0264 Economico Pecuario Yungas Palos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO        9.025  
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Blancos 

393 YE0266 Economico Turismo Yungas 
Palos 
Blancos Palos Blancos 

Circuitos Turísticos guiados por 
Mocetenes CONCLUIDO      13.866  

394 YE0267 Economico Transformacion Yungas 
Palos 
Blancos Palos Blancos 

Procesamiento de Frutas - 
"MOCEFRU" CONCLUIDO      14.686  

395 YE0268 Economico Transformacion Yungas 
Palos 
Blancos Palos Blancos Artesanías - "ARTMOS" CONCLUIDO        6.314  

396 YE0271 Economico Pecuario Yungas 
Palos 
Blancos 

Brecha F,Palos 
Blancos 

Granja de Producción de Huevos - 
"PACAJES" CONCLUIDO        5.724  

397 YE0273 Economico Transformacion Yungas 
Palos 
Blancos Sapecho Deshidratado Frutas Tropicales CONCLUIDO        5.018  

398 YE0274 Economico Pecuario Yungas 
Palos 
Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO        6.654  

399 YE0278 Economico Pecuario Yungas 
Palos 
Blancos Concesión Illimani 

Mejoramiento del Hato Lechero - 
"ILLIMANI" CONCLUIDO        3.406  

400 YE0279 Economico Transformacion Yungas 
Palos 
Blancos Inicua Artesanias / Capinteria - Inucua CONCLUIDO        3.338  

401 YE0281 Economico Apicola Yungas 
Palos 
Blancos San Pedro,Sapecho 

Implementación de Apiario - "SAN 
PEDRO" CONCLUIDO        3.788  

402 YE0282 Economico Apicola Yungas 
Palos 
Blancos 

Brecha Mejillones 
H,Palos Blancos 

Implementación de Colmenas - 
"LUCANA" CONCLUIDO        8.662  

403 YE0286 Economico Medio ambiente Yungas 
Palos 
Blancos Varios 

Parcelas agro forestales en Alto 
Beni CONCLUIDO      35.000  

404 YC0288 Comunitario 
Infraestructura 
comunitaria Yungas 

Palos 
Blancos Palos Blancos 

Diseno: Enlosetado Av. Principal 
de Palos Blancos CONCLUIDO        3.471  

405 YE0423 Economico Agricola Yungas 
Palos 
Blancos Brecha D Provision de motodeshierbadoras CONCLUIDO        3.670  

406 YC0461 Comunitario 
Capacitacion 
comunitaria Yungas 

Palos 
Blancos Sapecho 

Capacitación Jovenes en Desarrollo 
Humano y Liderazgo - U.E 
Sapecho B- Alto Beni CONCLUIDO        9.764  

407 YC0462 Comunitario 
Capacitacion 
comunitaria Yungas 

Palos 
Blancos Palos Blancos 

Capacitación Jovenes en Desarrollo 
Humano y Liderazgo - U.E Palos 
Blancos B- Alto Beni CONCLUIDO        9.764  



ICDF Quarterly Report 
      January – March, 2010, ACDI/VOCA 

 

74 
 

# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

408 YC0519 Comunitario Agua Potable Yungas 
Palos 
Blancos Colonia San Pedro 

Construcción de la red de 
distribución de agua Potable y 
coneiones domiciliarias de la 
comunidad de San Pedro 

ADJUDICACI
ON      28.000  

409 YC0520 Comunitario Agua Potable Yungas 
Palos 
Blancos Villa del Carmen 

Construcción de la red de 
distribución de agua potable y 
coneiones domiciliarias de la 
comunidad de Villa El Carmen 

ADJUDICACI
ON      24.000  

410 YC0521 Comunitario Agua Potable Yungas 
Palos 
Blancos Sapecho 

Construcción de la red de 
distribución de agua Potable y 
coneiones domiciliarias de la 
población de Tupiza A 

ADJUDICACI
ON      21.000  

411 YC0522 Comunitario Agua Potable Yungas 
Palos 
Blancos Varios 

Diseño Final y construcción del la 
red de distribución de agua potable 
y coneiones domiciliarias de la 
Población de Tupiza B. DISEÑO      19.000  

412 YC0523 Comunitario Agua Potable Yungas 
Palos 
Blancos Colonia Batallas 

"Construcción de obra de toma y 
aducción para el sistema de agua 
potable de la comunidad de 
Batallas" EJECUCION      18.000  

413 YC0533 Comunitario Agua Potable Yungas 
Palos 
Blancos Colonia Los Olivos 

Refacción Sistema de agua potable 
Los Olivos EJECUCION        1.800  

414 YC0534 Comunitario Agua Potable Yungas 
Palos 
Blancos Palos Blancos 

Refacción sistema de agua potable 
Palos Blancos EJECUCION        8.500  

415 YC0542 Comunitario Salud Yungas 
Palos 
Blancos Palos Blancos 

Equipamiento complementario 
hospital básico de Palos Blancos EJECUCION      30.000  

416 YC0551 Comunitario Educación Yungas 
Palos 
Blancos Varios 

Equipamiento mobiliario para 14 
establecimientos educativos – Palos 
Blancos CONCLUIDO      30.000  

417 YE0572 Economico Transformacion Yungas 
Palos 
Blancos Varios 

Equipamiento y complementación 
de tres plantas procesadoras de 
cítricos EJECUCION      40.000  

418 YC0582 Comunitario 
Fortalecimiento 
institucional Yungas 

Palos 
Blancos Varios Equipamiento al Proyecto OSCAR CONCLUIDO      28.500  
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419 YE0603 Economico 
Infraestructura 
vial Yungas 

Palos 
Blancos 

Comunidad Inicua 
Bajo 

Construcción de alcantarillas en los 
caminos de las comunidades 
Liquimuni y Bajo Inicua EJECUCION      22.500  

420 YC0607 Comunitario Agua Potable Yungas 
Palos 
Blancos 

Comunidad Inicua 
Bajo 

Diseño y construcción del sistema 
de agua potable de Muchani – 
Inicua Bajo DISEÑO    120.000  

421 YC0611 Comunitario Salud Yungas 
Palos 
Blancos Palos Blancos 

Campaña de prevención de 
leishmaniasis EJECUCION      20.000  

422 YC0621 Comunitario Salud Yungas 
Palos 
Blancos Colonia Charcas 1 

Diseño y construcción de vivienda 
para médico y enfermera C. 
Charcas DISEÑO      14.000  

423 YC0629B Comunitario Salud Yungas 
Palos 
Blancos Sapecho 

Campaña de capacitación y 
prevención de cáncer uterino en La 
Asunta y Palos Blancos DISEÑO        5.000  

424 YC0631 Comunitario Educación Yungas 
Palos 
Blancos Muchane 

Conclusión de un aula y vivienda 
de maestro en la Unidad Educativa 
Muchane DISEÑO      12.500  

425 YC0632 Comunitario Educación Yungas 
Palos 
Blancos 

Comunidad La 
Cascada 

Construcción de 15 viviendas para 
maestros distrito educativo La 
Cascada DISEÑO      64.000  

426 TC0004 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel 

Poblado de 
Ivirgarzama 

Diseño: Construcción Parque 
Infantil CONCLUIDO           282  

427 TR0125 Comunitario Educación 
Tropico 
Cbba 

Puerto 
Villarroel 

Poblado Valle Sacta 
(# 1) Mobiliario Colegio Juan Pablo II CONCLUIDO        8.260  

428 TR0126 Comunitario Educación 
Tropico 
Cbba 

Puerto 
Villarroel Senda 5 (# 1) 

Mobiliario UE San Francisco de 
Asis CONCLUIDO        3.004  

429 TR0127 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel Calle peatonal CONCLUIDO      12.500  

430 TR0128 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel Mercado Municipal CONCLUIDO      59.240  

431 TR0129 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel Complejo deportivo recreacional CONCLUIDO      66.250  
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432 TR0132 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Ivirgarzama Construcción Guardería CONCLUIDO      49.508  

433 TC0202 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Ivirgarzama 

Dotación de mobiliario y 
equipamiento - Central de 
Comunidades de Ivigarzama CONCLUIDO        4.475  

434 TC0203 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Ivirza 

Dotación de mobiliario - Central 
Valle Ivirza CONCLUIDO        2.486  

435 TC0204 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel 

Dotación de mobiliario y 
equipamiento - FSCCT CONCLUIDO      10.009  

436 TE0206 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel 

Dotación de máquinas industriales 
de coser y mobiliario- (FSMCT) CONCLUIDO      10.000  

437 TC0208 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel 1° de Mayo 

Refacción y Ampliación Sede 
Central 1º de Mayo en Valle Tunari CONCLUIDO        4.500  

438 TC0209 Comunitario Educación 
Tropico 
Cbba 

Puerto 
Villarroel Israel 

Dotación de mobiliario escolar para 
6 aulas "Unidad Educativa Israel" CONCLUIDO        3.783  

439 TE0213 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba 

Puerto 
Villarroel Tamborada A-3 

Construcción Empacadora de 
Banano y Piña en Tamborada A-3 
(Tipo B) CONCLUIDO        7.500  

440 TE0214 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba 

Puerto 
Villarroel Valle Ivirza 

Dotación de máquinas de coser, 
mobiliario y curso de capacitación -
Central de Mujeres Valle Ivirza CONCLUIDO        2.851  

441 TE0215 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba 

Puerto 
Villarroel Tamborada A-3 

Intalación de 700 m de cable vía y 
una Compuerta "Tamborada A-3" CONCLUIDO        6.533  

442 TC0217 Comunitario Educación 
Tropico 
Cbba 

Puerto 
Villarroel Senda 6 

Construcción viviendas para 
maestros Unidad Educativa Hernán 
Siles de Senda 6 CONCLUIDO      14.000  

443 TC0218 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel 

Construcción oficinas y escenario 
en la Sede de la Central Puerto 
Villarroel CONCLUIDO        5.850  

444 TE0219 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba 

Puerto 
Villarroel Mariposas 

Contrucción Mercado de Frutas en 
Centro Poblado de Mariposas CONCLUIDO      14.000  
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445 TC0220 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Jose Maria Linares 

Diseno: Construcción Centro 
Multifuncional COMUNIDAD José 
María Linares CONCLUIDO        8.000  

446 TE0224 Economico 
Infraestructura 
vial 

Tropico 
Cbba 

Puerto 
Villarroel Santa Fe 

Construcción del Puente sobre el 
río Chua Mayu (San Isidro) en 
Santa Fe CONCLUIDO      18.500  

447 TE0316 Economico Pecuario 
Tropico 
Cbba 

Puerto 
Villarroel Nueva Estrella 

Actividades Complementarias de 
Potenciamiento a proyectos 
Piscícolas CONCLUIDO        1.000  

448 TE0422 Economico Agricola 
Tropico 
Cbba 

Puerto 
Villarroel Varios 

Generación de empleos y venta en 
la cadena productiva de Palmito 
UNAGRUP II CONCLUIDO      50.000  

449 TC0430 Comunitario 
Fortalecimiento 
institucional 

Tropico 
Cbba 

Puerto 
Villarroel Varios 

Dotación de menaje de cocina y 
víveres – Comunidades indígenas CONCLUIDO      12.000  

450 TC0431 Comunitario 
Fortalecimiento 
institucional 

Tropico 
Cbba 

Puerto 
Villarroel Varios 

Dotación de víveres – Central 
Puerto Villarroel CONCLUIDO      20.000  

451 TC0432 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba 

Puerto 
Villarroel Puerto Villarroel 

Construcción defensivos para 
inundaciones y drenaje en el Centro 
Poblado de Puerto Villarroel CONCLUIDO      30.000  

452 TE0434 Economico Otros 
Tropico 
Cbba 

Puerto 
Villarroel 

Capernau,Nueva 
Capernau,Puerto Las 
Flores,Santa 
Isabel,Tres 
Bocas,Tres Islas,Vía 
Recuate 

Generación de ingresos para 
familias afectadas por inundaciones 
y establecimiento de plantaciones 
forestales y prácticas de 
agroforesteria CONCLUIDO      11.000  

453 TC0440 Comunitario 
Fortalecimiento 
institucional 

Tropico 
Cbba 

Puerto 
Villarroel Libertad 

Dotación de mobiliario, 
equipamiento, menaje cocina y 
capacitación a educadoras CONCLUIDO      15.900  

454 TE0445 Economico Pecuario 
Tropico 
Cbba 

Puerto 
Villarroel Varios 

Apoyo campaña de vacunacion 
contra Fiebre Aftosa - Puerto 
Villarroel CONCLUIDO      29.000  

455 TE0452 Economico 
Infraestructura 
vial 

Tropico 
Cbba 

Puerto 
Villarroel 1° de Mayo 

Apoyo a la cadena productiva de 
plátano y banano (Puente 6) CONCLUIDO      21.000  



ICDF Quarterly Report 
      January – March, 2010, ACDI/VOCA 

 

78 
 

# Código Componente 
Sub 

Componente 
Regional Municipio Colonia/Comunidad Proyecto Estado 

 Monto 
Total  

456 TE0453 Economico 
Infraestructura 
vial 

Tropico 
Cbba 

Puerto 
Villarroel 1° de Mayo 

Apoyo a la cadena productiva de 
plátano y banano (Puente 
Argentino) CONCLUIDO      20.200  

457 TE0001A Comunitario Educación 
Tropico 
Cbba Shinahota 4 de Abril 

Refacción Unidad Educativa "4 de 
Abril" CONCLUIDO        3.634  

458 TE0001B Comunitario Educación 
Tropico 
Cbba Shinahota Ibuelo 

Refacción Núcleo Educativo 
"Ibuelo" CONCLUIDO        7.150  

459 TE0001C Comunitario Educación 
Tropico 
Cbba Shinahota San Isidro 

Refacción Núcleo Educativo "San 
Isidro" CONCLUIDO        3.667  

460 TE0001D Comunitario Educación 
Tropico 
Cbba Shinahota 

Centro Urbano 
Shinaota 

Galpón Metálico Nucleo Educativo 
"German Bush A" CONCLUIDO      19.657  

461 TE0001E Comunitario Educación 
Tropico 
Cbba Shinahota 

Centro Urbano 
Shinaota 

Refacción Galpón Unidad 
Educativa "German Bush B" CONCLUIDO        7.227  

462 TC0006 Comunitario Educación 
Tropico 
Cbba Shinahota 

4 de Abril,Monte 
Rico,San Luis 

"Mobiliario escolar, tres Unidades 
Educativas" CONCLUIDO        4.922  

463 TC0007 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba Shinahota Varios Construcción Defensivos de Oroyas CONCLUIDO      12.743  

464 TE0018 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota San Luis 

Reposición Terraplén Puente 
Méndez CONCLUIDO        4.071  

465 TR0130 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba Shinahota 

Poblado de Shinaota 
(# 1) 

Diseño final "Terminal de buses" - 
Shinaota CONCLUIDO      16.800  

466 TR0177 Economico 
Infraestructura 
Productiva 

Tropico 
Cbba Shinahota Shinahota Diseño Carpintería Comunitaria CONCLUIDO        7.900  

467 TC0205 Comunitario 
Infraestructura 
comunitaria 

Tropico 
Cbba Shinahota Shinahota 

Dotación de mobiliario y 
equipamiento - Federación única de 
Centrales Unidas CONCLUIDO      10.903  

468 TE0317 Economico Agricola 
Tropico 
Cbba Shinahota 

2? Valle 
Hermoso,Simon 
Bolivar,Tercero Valle 
Hermoso 

Apoyo a la cadena productiva de 
piña CONCLUIDO      25.000  

469 TE0321 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Dorado Chico 

Mejoramiento de Camino Dorado 
Chico - Florida CONCLUIDO      18.000  
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470 TE0411 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Arenales 

Apoyo a la producción de cultivos 
anuales (Puente Arenales 11 m) CONCLUIDO      18.600  

471 TE0412 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Bolivar 

Apoyo a las cadenas productivas de 
banano, palmito y cítricoS (Puente 
Bolívar 7 m) CONCLUIDO        9.000  

472 TE0413 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Dorado Chico 

Apoyo a la cadena productiva de 
banano (Puente Dorado Chico) CONCLUIDO      18.500  

473 TE0414 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Villa Victoria 

Apoyo a la cadena productiva de 
piña, banano y palmito (Puente 
Villa Victoria 8,5 m ) CONCLUIDO      17.500  

474 TC0415 Comunitario Educación 
Tropico 
Cbba Shinahota Lauca E±e 

Mobiliario Escolar, Demetrio 
Canelas CONCLUIDO        2.940  

475 TC0417 Comunitario Educación 
Tropico 
Cbba Shinahota Shinahota Mobiliario Escolar, UE G. Busch A CONCLUIDO        3.290  

476 TC0419 Comunitario Educación 
Tropico 
Cbba Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. Sucre CONCLUIDO        3.360  

477 TE0421 Economico 
Infraestructura 
vial 

Tropico 
Cbba Shinahota Varios 

Apoyo a la cadena productiva de 
cítricos (Incremento de ventas y 
empleos) CONCLUIDO      12.000  

478 TE0444 Economico Pecuario 
Tropico 
Cbba Shinahota Varios 

Apoyo campaña de vacunacion 
contra Fiebre Aftosa - Shinahota CONCLUIDO        3.000  

479 TE0150 Economico 
Infraestructura 
vial 

Tropico 
Cbba Varios 

Shinahota,Villa 
Tunari 

Construcción de atracaderos para 
pontones CONCLUIDO      38.271  

480 TE0176 Economico Pecuario 
Tropico 
Cbba Varios 

Chimor?,Entre Rios 
(Ene Alto),Puerto 
Villarroel,Shinahota,V
illa Tunari 

Campaña vacunación contra la 
fiebre aftosa 13vo y 14vo Ciclo CONCLUIDO    122.000  

481 TC0179 Comunitario 
Capacitacion 
comunitaria 

Tropico 
Cbba Varios Varios Formación de lideres CAF/IDEA CONCLUIDO        9.928  

482 TC0194 Comunitario 
Capacitacion 
comunitaria 

Tropico 
Cbba Varios Varios 

Apoyo a pequeñas iniciativas 
democráticas de la Sociedad Civil CONCLUIDO        8.000  
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483 TE0201 Economico Agricola 
Tropico 
Cbba Varios Varios 

Generación de Empleos y Ventas 
en la Cadena de Palmito el el 
Trópico de Cochabamba - 
Coordinadora de las 6 federaciones 
del Trópico de Cbba. CONCLUIDO    482.651  

484 TE0304 Economico Pecuario 
Tropico 
Cbba Varios Varios 

Campana de vacunacion contra la 
fiebre aftosa 14vo ciclo CONCLUIDO              -  

485 TE0439 Economico 
Capacitacion 
productiva 

Tropico 
Cbba Varios Varios 

Cursos de capacitación en costura 
industrial para las federaciones TC CONCLUIDO      19.600  

486 TE0498 Economico 
Capacitacion 
productiva 

Tropico 
Cbba Varios Varios 

Fortalecimiento de las capacidades 
institucionales para la prevención 
de brotes de fiebre aftosa en el 
Trópico de Cochabamba. CONCLUIDO      75.000  

487 TC0499 Economico 
Capacitacion 
productiva 

Tropico 
Cbba Varios Varios 

Fortalecimiento de las capacidades 
institucionales y técnicas de 
UNAPAL CONCLUIDO      80.000  

488 TC0500 Comunitario Salud 
Tropico 
Cbba Varios Varios 

Plan de emergencia - Equipamiento 
para el control de dengue del 
Trópico de Cochabamba CONCLUIDO      13.000  

489 
YC0008B
2 Comunitario Saneamiento Yungas 

Varios 
YUN Zona Tradicional Implementación de UHFs CONCLUIDO      78.000  

490 YC0019 Comunitario Agua Potable Yungas 
Varios 
YUN Varios Evaluación Técnica SAP SERVIR CONCLUIDO      12.000  

491 YC0035 Comunitario 
Fortalecimiento 
institucional Yungas 

Varios 
YUN Varios 

Estrategia autosostenibilidad de la 
Mancomunidad de Los Yungas CONCLUIDO      22.500  

492 YC0102 Comunitario Medio ambiente Yungas 
Varios 
YUN Varios 

Protección y conservación de 
microcuencas FCDI EJECUCION      58.000  

493 YC0105 Comunitario Saneamiento Yungas 
Varios 
YUN 

Colonia Asunta 
Chica,Comunidad la 
Glorieta,Comunidad 
la Selva,Comunidad 
Santa 
Ana,Copalani,Quinuni
,San Jorge,Siguani 
Grande 

Fortalecimiento CAPYS de 
sistemas SERVIR CONCLUIDO      36.492  
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494 YC0107 Comunitario Medio ambiente Yungas 
Varios 
YUN Varios 

Gestión Microcuencas del Cerro 
Uchumachi y pueblos de Coripata y 
Arapata CONCLUIDO      14.000  

495 YE0133 Comunitario Otros Yungas 
Varios 
YUN Varios Equipo móvil para emergencias CONCLUIDO      14.022  

496 YC0138 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Jóvenes Líderes Becarios a 
Zamorano EJECUCION    154.833  

497 YC0164 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN 

Chamaca,Chulumani,
Comunidad 
Cajones,Irupana,La 
Asunta,Villa 
Barrientos Formación de lideres CAF/IDEA CONCLUIDO      39.564  

498 YC0165 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN Varios 

Capacitación funcionarios públicos 
de los Yungas EJECUCION      27.000  

499 YC0167 Comunitario Otros Yungas 
Varios 
YUN Varios Plan de visibilidad CONCLUIDO      40.000  

500 YC0173 Comunitario Agua Potable Yungas 
Varios 
YUN 

Arapata,Coripata,San 
Antonio,Sapecho 

Sostenibilidad sistemas de agua y 
alcantarillado CONCLUIDO      49.983  

501 YE0183 Economico Otros Yungas 
Varios 
YUN Varios 

Elaboración de 109 planes de 
negocio en Alto Beni CONCLUIDO      95.000  

502 YE0184 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios Jóvenes emprendedores EJECUCION      55.700  

503 YE0185 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Intercambio Academico Zamorano 
- UAC/CP CONCLUIDO      55.700  

504 YC0190 Comunitario 
Fortalecimiento 
institucional Yungas 

Varios 
YUN Varios 

Apoyo actividades deportivas 
Yungas CONCLUIDO        8.000  

505 YC0193 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN Varios 

Apoyo a pequeñas Iniciativas 
Democráticas de la Sociedad Civil 
en Yungas EJECUCION        9.000  

506 YE0195 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios Intercambio de lideres productivos CONCLUIDO      55.700  

507 YE0197 Economico Pecuario Yungas 
Varios 
YUN Varios Censo Avícola en los Yungas CONCLUIDO      16.000  
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508 YC0200 Comunitario Saneamiento Yungas 
Varios 
YUN 

Palos Blancos,San 
Antonio,Sapecho Monitoreo alcantarillado Alto Beni CONCLUIDO        1.000  

509 YE0228 Economico Turismo Yungas 
Varios 
YUN Varios 

Senalizacion caminera/turistica de 
Yungas EJECUCION      65.300  

510 YC0357 Comunitario Otros Yungas 
Varios 
YUN Varios 

Plan de visibilidad de las 
actividades del FCDI y del 
Programa de Desarrollo Alternativo 
Integral EJECUCION      50.000  

511 YC0496 Comunitario Salud Yungas 
Varios 
YUN 

Caranavi,Palos 
Blancos 

Plan de emergencia / Equipamiento 
para el control dengue. CONCLUIDO      17.000  

512 YC0501 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN Varios 

Fortalecimiento de las capacidades 
de liderazgo y gerencia de 
funcionarios públicos EJECUCION      15.000  

513 YC0504 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN Varios 

Capacitación y enseñanza a jóvenes 
yungueños en el idioma ingles EJECUCION      10.000  

514 YC0505 Comunitario Agua Potable Yungas 
Varios 
YUN Varios Fondo Municipal DISEÑO        5.000  

515 YE0517 Economico Medio ambiente Yungas 
Varios 
YUN Varios 

Estrategia Forestal para la Zona 
Tradicional EJECUCION      45.000  

516 YE0518 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Capacitación: Gestión empresarial 
con enfoque de genero CONCLUIDO      12.000  

517 YE0574 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Estudios de mercado y capacitación 
en costos, mercadeo y marketing EJECUCION      20.000  

518 YE0575 Economico Agricola Yungas 
Varios 
YUN Varios 

Creación de una base productiva 
hortícola en Yungas de La Paz EJECUCION      15.000  

519 YE0576 Economico Agricola Yungas 
Varios 
YUN Varios 

Consolidación de Proveedores en la 
Cadena de Amaranto Orgánico de 
Alta Calidad en los Yungas de La 
Paz EJECUCION      80.000  

520 YE0577 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Capacitación y equipamiento en 
corte y confección CONCLUIDO      24.000  
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521 YC0580 Comunitario 
Capacitacion 
comunitaria Yungas 

Varios 
YUN Varios 

Concurso de Dibujos & Cuentos, 
Tema "Medio Ambiente" con 
enfoque en "Agua" CONCLUIDO        8.500  

522 YC0581 Comunitario Educación Yungas 
Varios 
YUN Varios 

Equipamiento con material 
didáctico y deportivos a unidades 
educativas de Yungas. CONCLUIDO      23.500  

523 YE0595 Economico 
Capacitacion 
productiva Yungas 

Varios 
YUN Varios 

Jóvenes emprendedores yungueños 
en la “Semana Mundial del 
Emprededurismo CONCLUIDO      16.500  

524 YE0596 Economico Otros Yungas 
Varios 
YUN Varios 

Modernización de la red 
meteorológica de los Yungas EJECUCION      70.000  

525 YC0597 Comunitario 
Fortalecimiento 
institucional Yungas 

Varios 
YUN Varios 

Fortalecimiento y equipamiento 
técnico de la MMYLP EJECUCION      28.500  

526 YC0608 Comunitario Educación Yungas 
Varios 
YUN Varios 

Equipamiento de bibliotecas de 
centros de educación técnica y 
superior. EJECUCION      25.000  

527 YC0609 Comunitario 
Infraestructura 
comunitaria Yungas 

Varios 
YUN Varios 

Parques recreativos para niños en 
los Yungas DISEÑO      63.000  

528 YC0610 Comunitario Medio ambiente Yungas 
Varios 
YUN Varios 

Campaña de limpieza y 
concientización en el manejo de 
residuos sólidos en Yungas 

ADJUDICACI
ON      80.000  

529 YE0612 Economico 
Fortalecimeinto 
Institucional Yungas 

Varios 
YUN Varios 

Fortalecimiento de las capacidades 
de control sanitario de SENASAG 
– Yungas EJECUCION      20.000  

530 YC0613 Comunitario 
Fortalecimiento 
institucional Yungas 

Varios 
YUN Varios 

Fortalecimiento del VCDI para la 
generación de propuestas de 
proyectos de desarrollo integral 

ADJUDICACI
ON      25.000  

531 YC0622 Comunitario 
Fortalecimiento 
institucional Yungas 

Varios 
YUN Varios 

Transferencia de capacidades a 
CCVV DISEÑO      29.500  

532 YC0625 Comunitario Educación Yungas 
Varios 
YUN Varios 

Fortalecimiento institucional y 
equipamiento de los Centros 
Técnicos Humanísticos 
Agropecuarios (CETHAs) DISEÑO      58.000  
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533 TC0002 Comunitario Educación 
Tropico 
Cbba Villa Tunari Varios 

"Mobiliario escolar para Unidades 
Educativas: primaria y secundaria" CONCLUIDO      18.683  

534 TC0046 Comunitario Educación 
Tropico 
Cbba Villa Tunari Uriuta Diseño: Unidad Educativa Uriuta CONCLUIDO           303  

535 TC0047 Comunitario Educación 
Tropico 
Cbba Villa Tunari Eterazama Diseño: Escuela Mixta Eterazama CONCLUIDO           300  

536 TE0151 Economico 
Infraestructura 
vial 

Tropico 
Cbba Villa Tunari

Carretera Cbba - Sta 
Cruz Restitución paso vehicular Km. 121 CONCLUIDO      60.447  

537 TC0187 Comunitario 
Fortalecimiento 
institucional 

Tropico 
Cbba Villa Tunari Villa Tunari 

Fortalecimiento al Desarrolllo 
Turístico de Villa Tunari CONCLUIDO      24.444  

538 TC0223 Comunitario Educación 
Tropico 
Cbba Villa Tunari Simon Bolivar 

Construcción Cancha Múltiple U.E. 
Simón Bolivar CONCLUIDO        6.400  

539 TE0291 Economico 
Infraestructura 
vial 

Tropico 
Cbba Villa Tunari 5 Esquinas 

Contrucción del Puente Vehicular 
sobre el rio el Conde Arroyo 2 en 5 
Esquinas CONCLUIDO      17.400  

540 TE0322 Economico 
Infraestructura 
vial 

Tropico 
Cbba Villa Tunari Santibanez A 

Mantenimiento del camino 5 
Esquinas - Santibáñez CONCLUIDO      11.100  

541 TE0435 Economico Turismo 
Tropico 
Cbba Villa Tunari Villa Tunari 

Fortalecimiento de la Unidad de 
Turismo de la Alcaldía de Villa 
Tunari CONCLUIDO        2.780  

542 TE0436 Economico Turismo 
Tropico 
Cbba Villa Tunari Villa Tunari 

Construcción señalización urbana 
Villa Tunari CONCLUIDO        3.600  

543 TE0438 Economico Turismo 
Tropico 
Cbba Villa Tunari Villa Tunari 

Mejoramiento de los atractivos, 
actividades y servicios turísticos 
existentes CONCLUIDO        1.000  

544 TE0442 Economico Pecuario 
Tropico 
Cbba Villa Tunari Varios 

Apoyo campaña de vacunacion 
contra Fiebre Aftosa - Villa Tunari CONCLUIDO      26.000  

545 YC0009 Comunitario Salud Yungas Yanacachi Kollana Uta 
Vivienda Centro de Salud Kollana 
Uta CONCLUIDO      14.905  

546 YC0014 Comunitario Educación Yungas Yanacachi Varios 
Mobiliario Escuelas Municipio 
Yanacachi CONCLUIDO        8.835  

547 YC0020 Economico Servicios Yungas Yanacachi Yanacachi Telecentro para Municipio CONCLUIDO      98.825  
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548 YC0025 Comunitario Educación Yungas Yanacachi Motoncoro 
Construcción Aulas Multigrado 
Motoncoro CONCLUIDO        7.041  

549 YC0026 Comunitario Educación Yungas Yanacachi Machacamarca 
Construcción Viviendas p/ 
Profesores N Escolar CONCLUIDO      16.960  

550 YC0027 Comunitario Educación Yungas Yanacachi Suiquimilamilani 
Construcción de Aulas y Viviendas 
p/maestro CONCLUIDO      20.999  

551 YC0031 Comunitario Saneamiento Yungas Yanacachi Mina Chojlla Sistema de Alcantarillado Sanitario CONCLUIDO    177.167  

552 YC0032 Comunitario Saneamiento Yungas Yanacachi Yanacachi Sistema de Alcantarillado Sanitario CONCLUIDO      86.659  

553 YC0033 Comunitario Saneamiento Yungas Yanacachi Villa Aspiazu Sistema de Alcantarillado Sanitario CONCLUIDO      74.585  

554 YC0049 Comunitario Agua Potable Yungas Yanacachi Iquicolo 
Instalación Red Matriz Agua 
Potable CONCLUIDO        9.491  

555 YC0050 Comunitario Agua Potable Yungas Yanacachi Chacala 
Mejoramiento Sistema Agua 
Potable CONCLUIDO      11.031  

556 YC0051 Comunitario Agua Potable Yungas Yanacachi Santa Rosa de Lima Ampliación Agua Potable CONCLUIDO      32.130  

557 YC0060 Comunitario Educación Yungas Yanacachi Santa Rosa 
Construcción Escuela Multigrado 
Santa Rosa CONCLUIDO      18.897  

558 YE0379 Economico Agricola Yungas Yanacachi Chacala 

Generación de Empleos y Ventas 
en la Cadena de Flores del 
Municipio de Yanacachi EJECUCION    145.000  

559 YE0380 Economico Pecuario Yungas Yanacachi Charagua Granja Avícola "Adrian" CONCLUIDO      12.670  

560 YE0381 Economico Pecuario Yungas Yanacachi Florida Granja Avícola "Florida" CONCLUIDO        3.500  

561 YE0382 Economico Pecuario Yungas Yanacachi Florida Granja Avícola Daza- Parrilleros CONCLUIDO      12.670  

562 YE0383 Economico Pecuario Yungas Yanacachi Chacala Granja Avícola "COSTAS" CONCLUIDO      12.670  

563 YE0384 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avícola "Daniel" EJECUCION      12.670  

564 YE0385 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avícola "Yupanqui" CONCLUIDO        3.500  

565 YE0386 Economico Pecuario Yungas Yanacachi Florida 
Granja Avícola Quispe/Quispe - 
Parrilleros CONCLUIDO        3.500  

566 YE0387 Economico Pecuario Yungas Yanacachi Florida Granja Avícola "Chalco" CONCLUIDO      12.670  

567 YE0388 Economico Pecuario Yungas Yanacachi Ticuniri Granja Avícola "Marilena" EJECUCION        3.500  
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568 YE0389 Economico Pecuario Yungas Yanacachi Ticuniri Granja Avícola "Azucena" CONCLUIDO        3.850  

569 YE0390 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avícola "ISIDORO" CONCLUIDO      12.670  

570 YE0391 Economico Pecuario Yungas Yanacachi Ticuniri Granja Avícola Tapia - Parrilleros CONCLUIDO      12.670  

571 YE0392 Economico Pecuario Yungas Yanacachi Ticuniri Granja Avícola "Poma" CONCLUIDO      12.670  

572 YE0393 Economico Pecuario Yungas Yanacachi Yanacachi Granja Avícola "Cirilo" CONCLUIDO        3.850  

573 YE0394 Economico Pecuario Yungas Yanacachi Pichu Granja Avícola "Loza" CONCLUIDO        3.850  

574 YE0395 Economico Pecuario Yungas Yanacachi Chaco Granja Avícola "Patty" CONCLUIDO        3.500  

575 YE0396 Economico Pecuario Yungas Yanacachi Chojlla Granja Avícola "APPP" EJECUCION      12.670  

576 YE0397 Economico Pecuario Yungas Yanacachi Florida Granja Avícola "Ochoa" CONCLUIDO      12.670  

577 YE0398 Economico Pecuario Yungas Yanacachi 
Villa (villorrio) 
Aspiazu Granja Avícola "YUNGAS" CONCLUIDO      12.670  

578 YE0399 Economico Pecuario Yungas Yanacachi Chaco Granja Porcina "Chaco" CONCLUIDO        4.200  

579 YE0400 Economico Pecuario Yungas Yanacachi Florida Granja Porcina "FLORIDA" CONCLUIDO      12.670  

580 YE0401 Economico Pecuario Yungas Yanacachi Chaco Granja Porcina "Aquice" CONCLUIDO        4.200  

581 YE0402 Economico Pecuario Yungas Yanacachi Sacahuaya Granja Avícola "ROJAS" CONCLUIDO      12.670  

582 YE0403 Economico Pecuario Yungas Yanacachi Chaco Granja Porcina "Calito" CONCLUIDO        4.200  

583 YE0404 Economico Pecuario Yungas Yanacachi Sirupaya Granja Avícola "APAZA" CONCLUIDO      12.670  

584 YE0405 Economico Pecuario Yungas Yanacachi Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO      14.102  

585 YE0406 Economico Pecuario Yungas Yanacachi Sirupaya Granja Avícola "MACHACA" CONCLUIDO      12.670  

586 YE0407 Economico Pecuario Yungas Yanacachi Chajro Granja Avícola "CACERES" CONCLUIDO      12.670  

587 YE0408 Economico Pecuario Yungas Yanacachi Chojlla Granja Porcina "APPLC" CONCLUIDO      30.450  

588 YC0469 Comunitario 
Capacitacion 
comunitaria Yungas Yanacachi Yanacachi 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E Féli 
Ernesto Moscoso - Yanacachi CONCLUIDO        9.764  

589 YC0470 Comunitario 
Capacitacion 
comunitaria Yungas Yanacachi La Chojlla 

Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E Jorge 
Zalles- Chojlla CONCLUIDO        9.764  
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590 YC0503 Comunitario 
Infraestructura 
comunitaria Yungas Yanacachi Chajro 

Diseño y construcción Muros 
Defensivos en el Río Chajro EJECUCION      25.000  

591 YC0535 Comunitario Agua Potable Yungas Yanacachi 
Comunidad 
Huayrapata 

Refacción Sistema de agua potable 
Huayrapata EJECUCION        6.800  

592 YC0548 Comunitario Salud Yungas Yanacachi Yanacachi 

Equipamiento de mobiliario clínico 
y equipo básico para el puesto de 
salud de Chakala EJECUCION        5.000  

593 YC0556 Comunitario Educación Yungas Yanacachi Varios 

Equipamiento mobiliario para 6 
establecimientos educativos - 
Yanacachi EJECUCION        6.000  

594 YC0604 Comunitario Saneamiento Yungas Yanacachi La Chojlla 

Construcción sistema de 
alcantarillado sanitario Mina 
Chojlla – Fase II (Baños Públicos) DISEÑO      73.900  

595 TE0149 Comunitario Otros 
Tropico 
Cbba Yapacani Varios 

Apoyo inundaciones Yapacani (Sta. 
Cruz) CONCLUIDO      30.000  

 
 
 
 


